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SCOPE DETAIL Scope of Services 
November 9, 2021 

I. Plans and elevations of feature areas (public spaces) drawn to a larger scale(+/ - ¼") with ali surfaces 

shown and materials called out and keyed to larger plans 

m. Demolition plans 

n. Roof plans 

o, Architectural reflected ceiling plans for all finished spaces 

p. Architectural building elevations 

q, Detailed elevations at a larger scale(+/ - ¼") as necessary to explain intent 

r. Major keyed references: match lines, buildings sections, wall sections 

s, Architectural building sectio11s 

t. Representative enlarged Construction details - plan and section 

u. Technical specifications - Draft 

v. Div. 00 & Div. 01 specifications Draft 

Task 3 Design Development Deliverables include: 

a. QAQC review markup documents 

b, Wayfinding butterfly plans 

2. Scheduling, Phasing, DD Cost Estimate & GMP Reviews: Work with the selected CM to refine the design 

and construction schedule, and further develop construction phasing plans and provide phasing analyses. 

Review DD cost estimate prepared by the CM. Assist SRQ and CM on GMP preparation and review for the 

Civil & Foundation ERP's, 

Construction Documents: The main objective of the Construction Document Phase will be to prepare documents which 

include sufficient detail required to construct the project. 

1. Architecture, Interior Design & Wayfinding {GRESHAM SMITH): 

a. Coordinate with design team/CM to answer/clarify questions and ensure construction documents are 

completed and consistent with the criteria established to bid the project. Provide additional 

information as required to facilitate 'the 'buy-out' of the project following bidding based on CD 

documents. 

b. Finalize Desigh Issues 

c, Finalize phasing plans and coordinate schedule requirements with CM and SRO 

d. Completion of Long Form Technical specifications. 

e. Completion of floor plans, roof plans and reflected ceiling plans. 

f. Identification of all wall, partition types and appropriate fire ratings. 

g, Completion of building sections and elevations. 

h. Completion of enlarged plans such as restrooms with associated toilet accessory schedules, toilet 

partition arrangements and enlarged details for vanity units and other design features. 

i. Enlarged wall sections. 

j. Completion of large-scale construction details - plan, section and 3-dimensional where required, 

k, Completlon of door, window and louver schedules. 

I. Millwork elevations and details. 

m, Custom fabrications required for EVIDS supports, touchscreen displays and other similar systems. 

n. Staircase details, guard rail details, escalator sections, elevator shaft sections. 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

o. Finalize all Color and Finish Selections (Interior and Exterior), provide samples for review and approval 

by SRQ. 
p. Coordination with building signage and dynamic signage. 

q. Coordination with miscellaneous devices such as fire extinguisher cabinets, customer phones/ 

emergency call stations. 

r. Complete finish plans and finish schedules. 

s. Note that design is based upon Option 1 for CEP expansion; if Option 2 is selected by SMAA, 

additional design will be necessary. 

t. Wayfinding- Major wayfinding elements will be identified and incorporated into documents 

i. Develop temporary signage requirements to allow existing signage and customer circulation 

patterns to remain in use while new and revised signage is being constructed. Document 

proposed phasing of temporary signage 

ii. Coordinate with architecture, interior design, civil, electrical, communications and structural 

engineers in development of detailed sign drawings. 

iii. Develop final sign location plans to locate signs to be installed as part of the project. Each 

sign to be labelled with unique identifier. 

iv. Develop signage message schedule and or sign face layouts which will identify each sign and 

the sign type to be used at each location. 

v. Detailed construction drawings of each sign type, to include fabrication requirements, 

materials and overall layout of text, symbols, graphics, colors, ADA braille requirements and 

installation/mounting details. 

Task 2 Construction Document Deliverables include: 

a. Final Architectural building floor plans, reflected ceiling plans, roof plans, enlarged plans, sections, 

elevations, details. 

b. Final Color and Finish Selections (Interior and Exterior) 

c. Final technical specifications 

d. Final Div. 00 & Div. 01 specifications 

Task 3 Construction Document Deliverables include: 
a. QAQC review markup documents 

b. Way finding final sign location plans 

c. Wayfinding message schedule/sign face layouts 

d. Wayfinding detailed sign drawings 

2. Scheduling & Phasing: Work with the selected CM to refine the design and construction schedule, and 

further develop construction phasing plans and provide phasing analyses as well as define any early or 

enabling drawing packages. 

Permitting: Prepare drawings for the Plan Review submissions to the AHJ (Authorities having Jurisdiction) and respond 

to questions and provide supplemental information as required to complete the Plan Review process. Ensure bid 

documents are updated to reflect additional information provided to the AHJ. Attend meetings as required with the 

AHJ's to complete the plan review process. 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

Bidding and GMP Support Services: Coordinate with the CM and respond to questions and requests for information 

arising from bidding the project: 

a. Provide supplemental drawings, respond to RFl's, issue addenda. 

b. Assist the CM with sub-contractor meetings 

c. Assist in price evaluation meetings 

Excluded Requirements 
a. All Construction Administration is excluded from this agreement and will be determined and added later 

in conjunction with the approved construction schedule and phasing plan. 

b. Any hazardous materials surveying is excluded from this agreement. 

c. Design of new interior wayfinding sign standards is excluded from this agreement. 
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SCOPE OUTLINE Scope of Services 
November 9, 2021 

PROJECT SCOPE OF SERVICES - Scope Outline (1\/JIJVl·MJ\RTHIJ · ARCIIITECTtHlE, INTEHIOR DESIGI\JJ 

This Scope Outline lists tasl<s and individual Elements of Worf< the consultant will undertake to achieve the 
overall project design and are listed in the fee spreadsheet. The Level of Service, definition of tasks, list of 
deliverables, and excluded services are more fully defined in the Scope Detail that follows. 

TASK 2- GROUND BOARDING FACILITY (GBF) DESIGN, PERMITTING & GMP ASSIST 

1. Schematic Design- Work with CM on budget & schedule 
a. 5 Gate GBF schematic design, MLM will assist in an Advisory role and will provide Quality Control Review 

and comments of documents. 
b. Remaining Cone A layout connection to Cone B- Conceptual design, MLM will assist in an Advisory role 

and will provide Quality Control 
c. MLM will provide design services design for the proposed TSA Public Security Check Point, Associate TSA 

spaces serving the check point as well as LEO space. 
d, Coordination with SRQ Ops Security and TSA local and national with implementation of TSA requirements 

and approval for layout. 
e. MLM will work with GS/Team, Client & CM review and estimate to the extent of the work performed at 

TSA check point. 
f. Meeting with AHJ to review the proposed project and present code analysis with a list of questions 

regarding local interpretation and resolution/concurrence. 
g. MLM has provided an allowance of for trips to SRQ. It is anticipated that work will be consolidated to 

address multiple Task during trips. See attached spread sheet for reimbursable expense, 
2. Design Development for GBF- Work with CM on budget & schedule & constructability 

a. 5 Gate GBF design development, MLM will provide Quality Control Review and comments of documents. 
b. TSA Check point Architectural Design Development and coordination of Design Development for all other 

disciplines to 60% level. Coordination with GS for integration of Check point with GBF work. 
c. TSA Check Point Design review with Client & CM review and estimate 
d. MLM has provided an allowance of for trips to SRQ. It is anticipated that work will be consolidated to 

address multiple Task during trips. See attached spread sheet for reimbursable expense. 
3. Construction Documents for GBF- Work with CM On GMP 

a. 5 Gate GBF Construction Documents, MLM will provide Quality Control Review and comments of 
documents. 

b. Construction Documents preparation for TSA Public Security Passenger Check point. Drawings and 
selected specifications specific to checkpoint elements. 

c. TSA package-Coordination with GS and Team of Construction Documents 
d. Review meetings with SRQ and TSA regarding the check point. 
e. Permitting & GMP documents for all disciplines. MLM will sign and seal specific sheets for TSA Checkpoint 

for permit 
f. MLM has provided an allowance off or trips to SRQ. It is anticipated that work will be consolidated to 

address multiple Task during trips. See attached spread sheet for reimbursable expense. 

TASI< 3 - MAIN TERMINAL & CONCOURSE B EXPANSION DESIGN, PERMITTING & GMP ASSIST 

1. Schematic Design 

a. MLM will coordinate TASK- B Concourse Bump Out work with GS TASK-B Concourse B Dec/uttering 
package of existing Cone 8.- Gate counters, seating, signage, etc. 
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SCOPE OUTLINE Scope of Services 
November 9, 2021 

b. MLM will be the Architect of Record and Coordinate with GS, SRQ and consultant team on Concourse B 
Bump-outs 

c. MLM will be the Architect of Record and Coordinate with GS, SRQ and consultant team on proposed 
addition of two new escalators and replacement of two existing escalators. We anticipate MLM will 
present various options and or combinations for consideration by SRQ Operations and Pricing by CM to 
determine an optimum design solution. The agreed to scheme will then be further developed and 
submitted as an advanced 50% Design as the Schematic submittal. 

d. MLM will be the Architect of Record and Coordinate with GS, SRQ and consultant team on proposed 
relocation of SRQ Board Room Suite. We anticipate MLM will present various options for consideration by 
SRQ and Pricing by CM to determine an optimum design solution. It is anticipated that the proposed 
location is as shown on the GS program and design scope exhibit on the Transfer level, South side at the 
fulcrum of the Lands/de terminal. 

e. Team, Client & CM review, and coordinate and assist CM with pricing and GMP for Task 
2. Design Development: 

a. Concourse B bump out-MLM will provide drawings and assist GS in the review of master specifications 
and provide specific sections unique to work being performed in our Task Area (my assumption is that we 
will have a common set of specifications which will include sections prepared and needed by MLM area of 
work and GS and will require coordination and review by both) and Coordinate with GS, SRQ and 
consultant team on Concourse B Bump-outs 

b. MLM will Prepare and ERP which will take the advanced 50% to a CD and Coordinate with GS, SRQ and 
consultant team on proposed addition of two new escalators and replacement of two existing escalators. 
The CD for this Escalator project will be completed at the DD of Task 3. 

c. MLM will be the Architect of Record and Coordinate with GS, SRQ and consultant team on proposed 
relocation of SRQ Board Room Suite. MLM will prepare DD documents and review by SRQ and Team. 

d. ERP Escalator signed and sealed drawings and specification for permitting & assist CM with pricing 
process and final GMP. 

e. MLM will work with GS/Team, SRQ & CM review estimate for Concourse B Bump out and Board Room. 
3, Construction Documents: 

a. MLM will prepare Construction Documents for Concourse B Bump-outs 
b. MLM will prepare Construction Documents for Board Room. 
c. MLM Coordinate with SRO., GS and consultant design teamwork associated with Concourse B Bump Out, 

and Board Room Relocation 
d. Attend meeting with GS/Team, Client & CM review. 
e, Submit Signed and Seal Documents for both projects to AHJ for permits and follow up responses. 
f. Assist CM with pricing process to obtain GMP for projects. 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

PROJECT SCOPE OF SERVICES -Scope Detail (MlJYHVll\RTlf\l ARcttmCTURE, lf\lTl:RJQJUl~~Iillil. 

These Scope Details define the level of service and the processes involved, and describe the characteristics of 

the deliverables the consultant will produce while engaging in the tasks and Elements of Work listed in the 

Scope Outline above. 

Schematic Design Documents -Schematic Design will be based on the approved layout/concept from the previous phase 

of work (Conceptual Programing & Layout). The objective will be to provide design studies and prepare presentation 

materials for each major component of the building development and to further establish the overall scope of the project 

by refining the program requirements to allow for preliminary budget confirmation by the Construction Manager for SRQ 

approval. This phase will begin with the BIM model setup, development, and coordination between disciplines. 

1. Architecture, Interior Design & Wayfinding (MLM-MARTIN): 
a. Please note that wayfinding will be by GS and MLM will coordinate and show location on 

Architectural drawings being prepared by MLM. 

b. Please note that GS as Master Architect will control Material Selections for entire project, MLM 

will coordinate with GS in include information on Documents such as plans, elevations, and 

schedules to reflect the intent of design. 

c. Building Plans ~ Shows the relationship of the programmatic space requirements to scale and 

describe the functional requirements, building support areas, back of house areas, public areas, 

egress requirements, and relationship to existing terminal. 

d. Sections and Elevations - Identifies the vertical relationships of the different levels in relation to 

the existing grades and adjoining existing buildings. 

e. Interior Concepts - Interior space planning concepts will be developed. 

f. 
g. 

Existing conditions, Field investigation and demolition concepts plans 

Code and life safety information - pre-application meetings with the AHJ 

h. Coordinate with GS -Wayfinding- Major wayflndlng elements will be identified and incorporated 

into documents. 

i. Identify existing, revised, and new customer circulation patterns both vehicular and 

pedestrian. 

ii. Identify impact of new development on existing signs both on roadways and within 

existing terminal and garage facilities. 

Task 2 Schematic Design Deliverables include: 

a. QAQC review markup documents 

Task 3 Schematic Design Deliverables include: 

a. Schematic floor plans 

b. Existing/Demo plans 

c. Life Safety Analysis Plan 

d. Architectural building sections 

e. A1·chitectural building elevations 

f. At·chitectural 3-D drawings, diagrams, and renderings 
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SCOPE DETAIL 

g. Architectural Design Narrative 

Scope of Services 
November 9, ·2021 

2. Scheduling, Phasing & Cost Estimate Reviews: Work with the selected CM to refine the design and 

construction schedule, and develop construction phasing plans and provide phasing analyses, Review cost 

estimate prepared by the CM. 

Design Development Documents and Early Release Packages (ERP)- The Design Development documents will refine 

and further develop the design concept and space planning established during the Schematic Design Phase. 

1. Architecture, Interior Design & Wayfinding (MLM-MARTIN): 

a. MLM will coordinate the Task assignment designs with all Engineering systems, including Civil, 

Structural, Mechanical/ Electrical/ Plumbing, Communications/LT., security /CCTV, systems, and GS. 

b. Define building Materials and develop representative construction details and specification for 

building systems. MLM will coordinate with GS overall strategies for selected for building Materials 

for the project. 

c, Convey key aspects of the design and building systems in order that the SRQ's acceptance of the 

design can be obtained. Coordinate with GS to achieve this goal for work being performed by MLM. 

d. Continue refinement of code and life safety information- attend pre-application meetings with the 

AHJ and coordinate with GS in this effort for work being performed by MLM. 

e. Conduct follow up field visits required to verify visible existing condition. 

f. Wayfinding- Major wayfinding elements will be identified and incorporated into documents. MLM will 

coordinate with GS to incorporate Wayfinding developed by GS into MLM work. 

i. Develop requirements for new signs. 

ii. Develop designs for new sign type families. 

iii. Develop requirements for revisions to existing signs. 

iv. Develop requirements for statutory and other room identifications signs. 

v. Develop requirements for dynamic signs. 

Task 2 Design Development Deliverables include: 

a. QAQC review markup documents 

Task 3 Design Development Deliverables include: MLM will adopt GS drawing convention in the preparation 

of the deliverables. 

a. Architectural building floor plans 

b. Structural grid identified and dimensioned and main structural elements identified. Coordinate with 

Structural Engineer· special consideration for required vertical and horizontal tolerances and 

requirements for renovated areas at point of intersection between new and proposed, 

c. IT requirements coordination for Communication Room size and locations for project. SRQ, TSA and 

Tenant. 

d. Electrical room location/size coordination. 

e. MEP coordination for HVAC and Plumbing chases, IE proposed or existing. 

f. Internal partitions located, drawn, and located and dimensioned 

g. All casework and other equipment called out on plans 

h. Color and Finish Selections (Interior and Exterior), provide samples for review and approval by SRQ. 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

Major mechanical/electrical systems determined, and their· requirements reflected and indicated on 

the plans including louvers, areaways, and utility entrances 

Rooms named and numbered 

Locate exterior and interior doors and windows 

Locate typical and fire rated partition types 

All keyed references: match lines, building sections, enlarged plans, etc. keyed notes 

Finish flom elevations noted 

Expansion joints indicated 

Building cores (stairs, elevators, toilets, shafts, etc.) drawn to a larger scale(+/ - ¼"), dimensioned and 

keyed to larger plans. Enlarged floor plans to contain more detailed information e.g., restrooms with 

plumbing fixtures, toilet partitions and toilet accessories identified. 

Plans and elevations of feature areas (public spaces) drawn to a la1·ger scale(+/ - ¼") with all surfaces 

shown and materials called out and keyed to larger plans 

Demolition plans 

Demising wall types, coo1·dinate location with Demolition plans and temporary way finding. 

Roof plans 

Architectural reflected ceiling plans for all finished spaces 

Architectural building elevations 

Detailed elevations at a larger scale(+/ - ¼") as necessary to explain intent 

Major keyed references: match lines, buildings sections, wall sections 

Architectural building sections 

Representative enlarged Construction details -- plan and section 

Long form technical specifications- Draft MLM will work with GS to develop a base specification 

where MLM can contribute sections specifically and uniquely required in our Tasks and review 

common specification generated by GS to include requirements, products and execution required to 

address work in MLM Tasks. 

1. Scheduling, Phasing, DD Cost Estimate & GMP Reviews: Work with the selected CM to refine the design 

and construction schedule, and further develop construction phasing plans and provide phasing analyses. 

Review DD cost estimate prepared by the CM. Assist SRQ and CM on GMP preparation and review for the 

Civil & Foundation ERP's. 

Construction Documents: The main objective of the Construction Document Phase will be to prepare documents which 

include sufficient detail required to construct the project. 

1. Architecture, Interior Design & Wayfinding (MLM-MARTIN): 

a. Coordinate with design team/GS and CM to answer/clarify questions and ensure construction 

documents are completed and consistent with the criteria established to bid the project. Provide 

additional information as required to facilitate 'the 'buy-ouf of the project following bidding based on 

CD documents. 

b, Finalize Design Issues 

c. Finalize phasing plans and coordinate schedule requirements with CM and SRQ 

d. Based on the Life Safety Plan Coordinate with CM for AHJ requirements for interim Life safety 

drawings required for permit. 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

e, Completion of Long Form Technical specifications. Draft MLM will work with GS to develop a base 

specification where MLM can contribute sections specifically and uniquely required in our Tasks and 

review common specification generated by GS to include requirements, products and execution 

required to address work in MLM Tasks. 

f. Completion of floor plans, roof plans and reflected ceiling plans. 

g. Identification of all wall, partition types and appropriate fire ratings. 

h, Completion of building sections and elevations. 

i. Completion of enlarged plans such as restrooms with associated toilet accessory schedules, toilet 

partition arrangements and enlarged details for vanity units and other design features. 

j. Enlarged wall sections. 

k. Completion of large-scale construction details - plan, section and 3-dimensional where required. 

I. Completion of door, window, and louver schedules, Coordination with GS and SRQ Locksmith door 

and door hardware requirements to include in construction documents. 

m. Millwork elevations and details. Coordinate with GS for uniform implementation in our projects. 

n. Custom fabrications required for EVIDS supports, touchscreen displays and other similar systems. 

o. Staircase details, guard rail details, escalator sections, elevator shaft sections. 

p, Finalize all Color and Finish Selections (Interior and Exterior), provide samples for review and approval 

by SRQ. Coordinate with GS for uniform implementation in our projects and in finish schedules. 

q. Coordination with building signage and dynamic signage. 

r. Coordination with miscellaneous devices such as fire extinguisher cabinets, customer phones/ 

emergency call stations. 

s. Complete finish plans and finish schedules. Coordinate with GS for implementation in MLM projects. 

Task 2 Construction Document Deliverables include: 

a. QAQC review markup documents 

Task 3 Construction Document Deliverables include: 

a. Final Architectural building floor plans, reflected ceiling plans, roof plans, enlarged plans, sections, 

elevations, details, 

b, Final Color and Finish Selections (Interior and Exterior. 

c. Final technical specifications 

d, Final Div. 00 & Div. 01 specifications 

2. Scheduling & Phasing: Work with the selected CM to refine the design and construction schedule, and 

further develop construction phasing plans and provide phasing analyses as well as define any early or 

enabling drawing packages, 

Permitting: Prepare drawings for the Plan Review submissions to the AHJ (Authorities having Jurisdiction) and respond 

to questions and provide supplemental information as required to complete the Plan Review process. Ensure bid 

documents are updated to reflect additional information provided to the AHJ, Attend meetings as required with the 

AHJ's to complete the plan review process, 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

Bidding and GMP Support Services: Coordinate with the CM and respond to questions and requests for information 

arising from bidding the project: 

a. Provide supplemental drawings, respond to RFl's, issue addenda. 

b. Assist the CM with sub-contractor meetings 

c. Assist In price evaluation meetings 

Excluded Requirements 

a. All Construction Administration is excluded from this agreement and will be determined and added later 

in conjunction with the approved construction schedule and phasing plan. 

b. Any hazardous materials surveying is excluded from this agreement. 
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SCOPE OUTLINE 

PROJECT SCOPE OF SERVICES - Scope Outline (AECOM __ Q:VIL 8t STRU<;:JJJJ~AL l:NGINE~[BJDJQ} 

Scope of Services 
November 9, 2021 

This Scope Outline lists tas/cs and individual Elements of Wor/c the consultant will undertake to achieve the 
overall project design and are listed in the fee spreadsheet. The Level of Service, definition of tasks, list of 
deliverables, and excluded services are more fully defined in the Scope Detail that follows. 

TASK 2 - GROUND BOARDING FACILITY (GBF) DESIGN, PERMITTING & GMP ASSIST 

1. Administrative Effort 
a. Kick-Off Meeting/Pre-Design Meeting 
b. Project set up activities, files, APIC, others 
c. Coordination of Disciplines field work 
d. Detailed Site Inspection to Verify Existing Conditions 
e. Review and process geotechnical & survey data 
j. Cost Estimating coordination (at each milestone) 
g. 60% Submittal - QA/QC and review with GS/CMR 
h. 90% Submittal - QA/QC and review with GS/CMR 
i. 100% Submittal - QA/QC and review with GS/CMR 
j. Plans Preparation (drawing coordination) 
k. CSPP 
I. FAA OE-AAA (7460-1) process 
m. Project Specifications 
n. Budget support/CMR Meetings 

2. Structural Effort 
a. General Notes 
b. Wind pressure sheet 
c. Foundation Plan Terminal 
d. Floor Plan Terminal 
e. Roof Plan Terminal 
f. Concourse A SD Foundation Plan 
g. Concourse A SD Floor Pion 
h. Concourse A SD Roof Plan 
i. GBF Foundation Sections and Details 
j. GBF Floor Sections and Details 
k. GBF Roof Sections and Details 
I. Beam Schedule 
m. Column Schedule 
n. Wall Elevations 
0, Specification 
p, Blast Mitigation Analysis 
q. Blast Fence Foundation Design 
r. SD Review 
s. DD Review 
t. CD Review 

3. Civil Effort 
a. Coordination Meetings 
b. General, Safety, Security Notes 
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C. 

d. 
e. 
f. 
g. 

SCOPE OUTLINE 

Phasing Drawings 
Utilities-Water Lines Relocation 
Utilities-Sewer Line Relocation and Lift Station 
Utilities-Gas Line Relocation 
Utilities-Stormwater Relocation 

h. Apron Demo 
i. 
j. 
k. 
I. 

Apron Reconstruction 
Gate Planning for Ramp Marking 
Ramp Marking Plan and Details 
Shade Parking Lot Reconfiguration 

m. Shade Parking Lot Entrance Relocation 
n. Sidewalk and Pedestrian Canopy Relocation 

Wayfinding Signage Revisions 0. 

p. 
q. 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

PROJECT SCOPE OF SERVICES - Scope Detail (AECOM~· CIVIL & STRUCTUR!\L_Er\lGINEERING} 

These Scope Details define the level of service and the processes involved, and describe the characteristics of 

the deliverables the consultant will produce while engaging in the tasks and Elements of Worf< listed in the 

Scope Outline above. 

Schematic Design Documents - Schematic Design will be based on the approved layout/concept from the previous phase 

of work (Conceptual Programing & Layout). The objective will be to provide design studies and prepare presentation 

materials for each major component of the building development and to further establish the overall scope of the project 

by refining the program requirements to allow for preliminary budget confirmation by the Construction Manager for SRQ 

approval. This phase will begin with the BIM model setup, development, and coordination between disciplines. 

1. Civil Site Design (AECOM): 
a. Utilities - water, sanitary sewer, gas, storm sewer. Schematically design the relocation of the 

utility corridor and meet with the agencies to discuss locations, separations, and design criteria. 

Document discussions and decisions in a formal file memo. 

b. Apron - based on the building footprint and blast mitigation analysis, develop a site plan 

indicating aircraft layout, utility corridor, shade parking lot modifications, covered sidewalk 

relocation, etc. The site plan layout will be shared and meetings held to validate/accept for final 

design purposes. Aircraft layouts will include preliminary parking positions with preferred aircraft 

fleet mix. Tug drives and service vehicle lanes will be indicated at proposed locations. 

c. Shade Parking Lot -The entrance to the shade lot will be relocated from the existing west side to 

the south side of the lot. The parking lot may be reconfigured for better traffic flow and possible 

impacts based on the blast mitigation analysis recommendations. Modify existing roadway 

wayfinding signage. 

d. Construction Safety and Phasing Plan -A draft plan will be developed in coordination with SRQ 

and design team/CM to determine proposed project phasing and related impacts to airport 

operations. 

Task 2 Schematic Design Deliverables include: 

a. Schematic utility corridor drawings showing proposed locations of utilities. 

b. Schematic drawings showing proposed apron, site plan, parking modifications, service lanes and 

aircraft layout. 

c. Schematic plans showing the shade parking reconfiguration, relocation of the parking lot entrance 

and the road wayfinding signage. 

d. A first draft of the proposed CSPP and phasing plans. 

e. Meeting minutes and decisions with agencies and utility owners related to design criteria. 

2. Structural (AECOM -TASK 2): The major building structural systems will be identified, analyzed, and 

coordinated with the architectural drawings. 
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i. Confirm that all available relevant existing documentation and survey information has 

been obtained and reviewed. 

Page I 22 



November 22, 2021 Board Meeting - Items Needing Action - Over $325,000 Threshold

100

SCOPE DETAIL 

b. Foundation Design 

i. Review completed Geotechnical report. 

ii. Select the appropriate foundation system for the facility. 

iii. Advance the structural design of selected foundation system. 

Scope of Services 
November 9, 2021 

iv. Preliminary coordination with existing, new, and relocated underground utilities, and jet 

blast fence requirements to protect auto parking. 

c. Blast Mitigation Analysis 

i. Select the bomb size and location to perform the analysis. 

ii. Present the analysis in report format with best practice recommendations to be 

incorporated into the design. 

d. Structural Framing Design 

i. Select and advance the structural design of the selected framing systems. 

ii. Produce preliminary size and reinforcement quantity information for columns, beams, 

and slabs. 

iii. Identify possible systems routings. 

iv. Identify connection points between the existing and new structures. 

v. Further the electronic documents showing the structural framing layout. 

e. Design Production 

i. Coordinate structural layout with other disciplines. 

ii. Start developing details pertaining to the structure. 

iii. Generate loading plan for all levels and roof including wind pressures for all 

components. 

iv. Identify the required specification sections and coordinate the list with other disciplines. 

Task 2 Schematic Design Deliverables include: 

a. Record in a memo format the review and findings of the existing documentation and survey 

information. 

b. Schematic design/drawings of the foundation system for the facility. 

c. Report on the Blast Mitigation including best practices recommendations. 

d. Schematic drawings of the framing layout. 

e. Schematic drawings showing structural details and preliminary load calculations. 

Design Development Documents and Early Release Packages {ERP)- The Design Development documents will refine 

and further develop the design concept and space planning established during the Schematic Design Phase. 
1. Civil Site Design ERP (AECOM): Continue to develop the design to issue ERP documents for permitting and 

GMP preparation by the CM. This will include development of the designs started in the previous task, along 
with the design of erosion control measures and technical specifications for the civil/site portion of the 
project. The civil/site plans will be updated to reflect the level of design as follows: 

a. Utilities: 
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i. Water- prepare plan and profile drawings for relocation and submit for permitting through 
Manatee County and FDEP. 

ii. Sanitary Sewer - prepare plan and profile drawings, sanitary lift station design and details, and 
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b. 

iii. 

iv. 

v. 

Apron 
i. 

ii. 
iii. 

SCOPE DETAIL 

submit for permitting through Manatee County. 

Scope of Services 
November 9, 2021 

Gas - coordinate relocation with People's Gas and develop design documents and details In 
accordance with their standards. 
Storm Sewer - develop plan and profiles of the new and relocated storm sewer system and 
coordinate connection point to the airfield drainage system. 
Develop demolition plans for the removal or capping and plugging of the underground utilities 
to be abandoned or removed. 

Develop demolition plan of apron based on building footprint and utility relocations. 
Develop pavement design and joint pattern for tie-in to existing apron. 
Develop final aircraft parking plan/gate position marking plan including tug drives and service 
roads. 

iv. Develop erosion control plans associated with each potential project construction phase. 
v. Develop technical specifications for each respective facet of work. 

c. Shade Parking Lot 
i. Prepare demolition plan for removal of pavement and shade parking lot configurations. 

ii. Develop design drawings for the relocation of the parking lot entrance and ticketing, and 
revised traffic circulation if required. 

iii. Develop marking plans and roadway wayfinding signage revisions. 
d. Construction Safety and Phasing Plan 

i. Finalize the CSPP and submit to FAA for comments/approval. 

ii. Develop 7460-1 Notice of Proposed Construction application for both temporary and 

permanent structures and submit to FAA for comments/approval. 

Task 2 Design Development Deliverables include: 

a. Develop plan and profile drawings of water, sanitary sewer, gas, and storm sewer, including 

demolition, relocation layouts and abandoned 01· removed utilities. Develop details or incorporate 

details in accordance to utility Owner or County/City standards. Submit for permitting to the 

appropriate Agency/County. 

b. Develop apron demolition plans, pavement and joints dr·awings, final aircraft parking/gate positions 

drawings, service road geometry, pavement markings, and pavement sections. Drawings will include 

details, ernsion control and utility relocation. 

c. Develop demolition plans, parking lot reconfiguration, tr·affic lanes, and entrance relocation. Plans will 

include marking plans and road wayfinding signage. 

d. Develop the final CSPP and phasing plan and submit both the CSPP and 7460 form to the FAA vi;, the 

OE-AAA website. 

e. Develop preliminary technical specifications, reports, calculations and required documentation for 

the civil work component. 

2. Structural (AECOM -TASK 2): The design concepts and framing systems have already been established for 
the foundations and framing layout. 

a. Foundation Design ERP 
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i. Finalize Structural design of selected foundation system. 

ii. Coordinate foundation layout with all underground utilities and modify foundations as 

needed. 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

iii. Continue to develop the design to issue ERP documents for permitting and GMP preparation 

by the CM. 

iv. Finalize the foundation design for the jet blast fence to protect auto parking. 

b. Structural Framing Design 

i. Advance the design of columns, beams, slabs, and lateral resisting elements. 

ii. Coordinate and advance the details 

iii. Further the electronic documents showing the structural framing layout. 

c. Design Production 

I. Coordinate structural framing with other disciplines. 

ii. Prepare Structural General Notes. 

iii. Create plan drawings for the following: 

• Foundations 

• Floor and roof framing plans 

• Prepare column and wall schedules. 

• Provide elevations of Lateral resisting elements. 

• Advance the detailing of structural conditions. 

• Generate building sections and elevations as appropriate. 

• Prepare long form technical specifications. 

Task 2 Design Development Deliverables include: 
a, Develop and complete foundation drawings and calculations, including blast fence foundation plans. 

b. Develop drawings and documents for the framing design. 

c. Develop drawings for building foundations, columns, walls, structural elevations, details and sections. 

d. Develop preliminary technical specifications, reports, calculations and required documentation for 

the structural work component. 

Construction Documents: The main objective of the Construction Document Phase will be to prepare documents which 

include sufficient detail required to construct the project. 
1. Civil Site Design (AECOM): Construction Contract Administration scope for the ERP package will be submitted 

separately and not included as part of this scope. 
a. Utilities - incorporate all comments received from permitting agencies and the design team/CM and 

finalize the designs. Respond to permitting comments. 
b. Apron - incorporate all comments received from the design team/CM and finalize design, 
c. Shade Parking Lot- incorporate all comments received from the design team/CM and finalize design. 

d. Construction Safety and Phasing Plan and 7460-1 Notice of Proposed Construction - respond to 

comments received from FAA and resubmit as required. 

Task 2 Construction Document Deliverables include: 
a, Finalize all utility drawings and plans. Respond to any permitting comments that have not been 

incorporated. 

b. Finalize all apron drawings and plans. Finalize erosion control and apron utility plans and drawings. 

c, Finc1lize c1II shade pc1rking plans and drawings. Fin::ilize marking plans c1nd road wc1yfinding signage. 

d. Incorporate or incorporate any FAA comments to the CSPP or phasing plan and re-submit if required, 

e. Finalize technical specifications, reports, calculations and required documentation for the civil work 

component. 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

2. Structural (AECOM - TASK 2): The design concepts and framing systems have already been established for 
the foundations and framing layout. 

a, Foundation Design: Continue coordination with the design team and the contractor. Construction 

Contract Administration scope for the ERP package will be submitted separately and not included as 

part of this scope. 

b, Structural Framing Design 

i. Finalize the structural design of the primary framing systems, incorporate information from 

GMP bid process 

ii. Advance the details for unique conditions, special structures, and connections between new 

and existing structural members, 

iii. Develop strengthening details as required for modifications to existing structures 

iv. Detailed design of all girders, bents, columns, supports bearing details and perimeter panels. 

v. Details of connections to existing structures 

vi. Detailed design of station roof framing. 

vii. Coordination of escalators. 

viii. Exterior wall support design. 

Task 2. Construction Document Deliverables include: 

a, Finalize foundation drawings and calculations, including blast fence foundation plans. 

b. Finalize all drawings and documents for the framing design, 

c. Finalize dr-awings for building framing foundations, columns, walls, structural elevations, details and 

sections, 

d. Finalize technical specifications, reports, calculations and required documentation for the structural 

work component. 

Permitting: Prepare drawings for the Plan Review submissions to the AHJ (Authorities having Jurisdiction) and respond 

to questions and provide supplemental information as required to complete the Plan Review process. Ensure bid 

documents are updated to reflect additional information provided to the AHJ. Attend meetings as required with the 

AHJ's to complete the plan review process. 

Bidding and GMP Support Services: Coordinate with the CM and respond to questions and requests for information 

arising from bidding the project: 

a. Provide supplemental drawings, respond to RFl's, issue addenda. 

b. Assist the CM with sub-contractor meetings 

c. Assist in price evaluation meetings 

Excluded Requirements 

a. All Construction Administration is excluded from this agreement and will be determined and added later 

in conjunction with the approved construction schedule and phasing plan. 

b. Any hazardous materials surveying is excluded from this agreement. 
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SCOPE OUTLINE 

PROJECT SCOPE OF SERVICES - Scope Outline (HEES & A;iSOCIATES srnucr~JR/:\11 

Scope of Services 
November 9, 2021 

This Scope Outline lists tasks and individual Elements of Worf< the consultant will undertake to achieve the 
overall project design and are listed in the fee spreadsheet. The Level of Service, definition of tasl<s, list of 
deliverables, and excluded services are more fully defined in the Scope Detail that follows. 

TASK 3 • CONCOURSE B EXPANSION 

1, Schematic Design 
a. SO-Structural Design & Drafting {BIM Production} 
b. SD-Quality Control & Review 

2, Design Development for GBF: 
a. DD-Structural Design & Drafting (BIM Production) 
b. DO-Quality Control & Review 

3, Construction Documents for GBF- Work with CM On GMP 
a. CD-Structural Design & Drafting (BIM Production) 
b. CD-Quality Control & Review 
c. Coordination Meetings 
d. Site Visits 
e. Clerical 

TASK 3 • MAIN TERMINAL HUB ESCALATORS & BOARD ROOM 

1, Schematic Design 
a. SO-Structural Design & Drafting {8/M Production} 
b. SD-Quality Control & Review 

2, Design Development: 
a. DO-Structural Design & Drafting (BIM Production) 
b. DO-Quality Control & Review 

3, Construction Documents for Bumpouts Work with CM On GMP 
a. CO-Structural Design & Drafting (BIM Production) 
b. CD-Quality Control & Review 
c. Coordination Meetings 
d. Site Visits 
e. Clerical 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

PROJECT SCOPE OF SERVICES-Scope Detail (HEES 8< ASSOCIATES_ STRUCTURALl 

These Scope Details define the level of service and the processes involved, and describe the characteristics of 

the deliverables the consultant will produce while engaging in the tasks and Elements of Work listed in the 

Scope Outline above. 

Schematic Design Documents - Schematic Design will be based on the approved layout/concept from the previous phase 

of work (Conceptual Programing & Layout). The objective will be to provide design studies and prepare presentation 

materials for each major component of the building development and to further establish the overall scope of the project 

by refining the program requirements to allow for preliminary budget confirmation by the Construction Manager for SRQ 

approval. This phase will begin with the BIM model setup, development, and coordination between disciplines. 

1. Structural (HEES -TASK 3): The major building structural systems will be Identified, analyzed, and 

coordinated with the architectural drawings and provided as a written structural narrative. 

a. Compilation of Data 

I. Confirm that all available relevant existing documentation and survey information has 

been obtained and reviewed. 

b, Foundation Design 

i. Review completed Geotechnical report. 

ii. Select the appropriate foundation system for the facility. 

iii. Preliminary coordination with existing, new, and relocated underground utilities. 

c. Structural Framing Design 

I. Select and advance the structural design of the selected framing systems. 

ii. Produce preliminary size and reinforcement quantity information for columns, beams 

and slabs. 

iii. Identify connection points between the existing and new structures. 

d. Design Production 

e. Generate wind pressures for all components. 

f. Identify the required specification sections and coordinate the list with other disciplines. 

Task 3 Schematic Design Deliverables Include: 

a. Wdtten structural narrative on proposed structural elements to be used. 

Design Development Documents and Early Release Packages (ERP)- The Design Development documents will refine 

and further develop the design concept and space planning established during the Schematic Design Phase. 

1. Structural (HEES - TASK 3}: The design concepts and framing systems have already been established for the 
foundations and framing layout. 

a. Foundation Design ERP 
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i. Advance the structural design of selected foundation system. 

II. Coordinate foundation layout with all underground utilities and modify foundations as 

needed. 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

iii. Continue to develop the design to issue ERP documents for permitting and GMP preparation 

by the CM 

b. Structural Framing Design 

i. Advance the design of columns, beams, slabs, and lateral resisting elements, 

ii. Coordinate and advance the details 

iii. Further the electronic documents showing the structural framing layout. 

c. Design Production 

i. Coordinate structural framing with other disciplines. 

ii. Prepare Structural General Notes. 

iii. Create plan drawings for the following: 

• Foundations 

• Floor and roof framing plans 

• Prepare column and wall schedules if appropriate. 

• Provide elevations of Lateral resisting elements if appropriate. 

• Advance the detailing of structural conditions, 

• Generate building sections and elevations as appropriate. 

• Prepare long form technical specifications. 

Task 3 Design Development Deliverables include: 

a. Structural plans with major structural element types noted on plans. 

b. Preliminary st1·uctural technical specifications, 

Construction Documents: The main objective of the Construction Document Phase will be to prepare documents which 

include sufficient detail required to construct the project. 

1. Structural (HEES -TASK 3): The design concepts and framing systems have already been established for 

the foundations and framing layout. 

a. Foundation Design: Continue coordination with the design team and the contractor. Construction 

Contract Administration scope for the ERP package will be submitted separately and not included as 

part of this scope. 

b. Structural Framing Design 

i. Finalize the structural design of the primary framing systems, incorporate information from 

GMP bid process 

ii. Advance the details for unique conditions, special structures and connections between new 

and existing structural members. 

iii. Develop strengthening details as required for modifications to existing structures 

iv. Detailed design of all girders, bents, columns, supports bearing details and perimeter panels. 

v. Details of connections to existing structures 

vi. Detail design of roof framing, 

vii. Coordination of escalators. 

viii. Exterior wall support design. 

Task 3 Construction Document Deliverables include: 
a. Final structural building floor plans, sections & details. 

b. Final structural technical specifications. 
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SCOPE DETAIL Scope of Services 
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Permitting: Prepare drawings for the Plan Review submissions to the AHJ (Authorities having Jurisdiction) and respond 

to questions and provide supplemental information as required to complete the Plan Review process. Ensure bid 

documents are updated to reflect additional information provided to the AHJ. Attend meetings as required with the 

AHJ's to complete the plan review process, 

Bidding and GMP Support Services: Coordinate with the CM and respond to questions and requests for information 

arising from bidding the project: 

a. Provide supplemental drawings, respond to RFl's, issue addenda. 

b. Assist the CM with sub-contractor meetings 

c. Assist in price evaluation meetings 

Excluded Requirements 
a. All Construction Administration is excluded from this agreement and will be determined and added later 

in conjunction with the approved construction schedule and phasing plan. 

b, Any hazardous materials surveying is excluded from this c1greement. 
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SCOPE OUTLINE 

PROJECT SCOPE OF SERVICES - Scope Outline (TLC-~ MEP&FP) 

Scope of Services 
November 9, 2021 

This Scope Outline lists tasks and individual Elements of Work the consultant will undertake to achieve the 
overall project design and are listed in the fee spreadsheet. The Level of Service, definition of tasl<s, list of 
deliverables, and excluded services are more fully defined in the Scope Detail that follows. 

TASK 2 - GROUND BOARDING FACILITY {GBF) DESIGN, PERMITTING & GMP ASSIST 

1. Schematic Design - 30% Narrative and Drawings 

a. Project Management 
b. Weekly Design Meetings 
C. Weekly OAC Meetings 
d. Site Visits 
e. Calculations 
f. Narratives to SMAA w/CEP Option #1 
g, Narratives to SMAA w/CEP Option #2 
h. Drawing Development 
i. Specification Development 
j. Coordination 
k. Quality Control 
I. Response to Comments 

2. Design Development- 60% Drawings and Specifications 

a. Project Management 
b. Weekly Design Meetings 
c. Weekly OAC Meetings 
d. Drawing Development 
e. Specification Development 
f. Coordination 
g. Quality Control 
h. Response to Comments 

3. Construction Documents - 100% Drawings and Specifications 

a. Project Management 
b. Weekly Design Meetings 
C. Weekly OAC Meetings 
d. Drawing Development 
e. Specification Development 
f. Coordination 
g. Quality Control 
h. Response to Comments 

4. Permitting - Signed and Sealed documents. 
a. Permit Drawing Preparation/Plan Review Submission 
b. AHJ Question/Response Meetings & Coordination 

5. GMPAssist 
a. CMAR Coordination & Bidding RF/ Responses 
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SCOPE OUTLINE 

TASK 3 - MAIN TERMINAL & CONCOURSE B EXPANSION DESIGN, PERMITTING & GMP ASSIST 

1. Schematic Design - 30% Narrative and Drawings 

a. Project Management 
b. Weekly Design Meetings 
c. Weekly OAC Meetings 
d. Site Visits 
e. Calculations 
f. Narratives to SMAA 
g. Drawing Development 
h. Specification Development 
i. Coordination 
j. Quality Control 
k. Response to Comments 

2. Design Development- 60% Drawings and Specifications 

a. Project Management 
b. Weekly Design Meetings 
c. Weekly OAC Meetings 
d. Drawing Development 
e. Specification Development 
f. Coordination 
g. Quality Control 
h. Response to Comments 

3. Construction Documents - 100% Drawings and Specifications 

a. Project Management 
b. Weekly Design Meetings 
C. Weekly OAC Meetings 
d. Drawing Development 
e. Specification Development 
f Coordination 
g. Quality Control 
h. Response to Comments 

4. Permitting - Signed and Sealed documents. 
a. Permit Drawing Preparation/Plan Review Submission 
b. AHJ Question/Response Meetings & Coordination 

5. GMPAssist 
a. CMAR Coordination & Bidding RF/ Responses 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

PROJECT SCOPE OF SERVICES - Scope Detail {1JC MEP&.FP) 

These Scope Details define the level of service and the processes involved, and describe the characteristics of 

the deliverables the consultant will produce while engaging in the tasks and Elements of Work listed in the 

Scope Outline above. 

Scope items to be determined and defined separately, not included in this fee: Baggage Claim area 

modifications 

Schematic Design Documents - Schematic Design will be based on the approved layout/concept from the previous phase 

of work (Conceptual Programing & Layout). The objective will be to provide design studies and prepare presentation 

materials for each major component of the building development and to further establish the overall scope of the project 

by refining the program requirements to allow for preliminary budget confirmation by the Construction Manager for SRQ 

approval. This phase will begin with the BIM model setup, development, and coordination between disciplines, 

1. MEP&FP Systems (TLC): 

Greshan1 
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a, Schematic Design shall provide evaluation of one CEP/Electrical Service option to support MEP & 

FP work for all project components [Ground Boarding Facility; Future Concourse A (to SD level); 

Concourse B de-clutter and expansion (Bump-outs) and Main Terminal Expansion elements) to 

include the following: 

i. Preliminary load calculatior-is 

ii. Identify scope of work based on existing conditions survey for review and pricing. 

iii. Concourse B de-clutter: MEP/FP system expansion to support bump outs; 7500 sf, and 

maintain existing infrastructure for the remainder of the concourse, with a review for 

specific item replacement; i.e. lighting, power for modified concessions, downstream of 

AHU HVAC modifications, and miscellaneous plumbing and FP for ceiling modifications, 

Major MEP/FP infrastructure within the Concourse to remain for existing areas. 

iv. MEP & FP Systems Design Narrative 

1. Service size verifications and coordination with Utility companies and Civil. 

2. Existing Terminal Building Automation Trending, Electrical Usage Trending. 

3. Existing conditions survey and recommendations for replacement of 

equipment. 

4. Central Energy Plant and Main Electrical Service Design Option Review -

perform a 15% level review of concepts that will include site, capacity, 

efficiency, cost, and payback: 

5. Option 1- upgrade the existing CEP and Electrical by expanding the existing 

location at the Hub. 

6. Option 2 - provide a design narrative with LCCA for a new CEP and Electrical 

service location sized to serve the GBF, with N+l redundancy. 

7. Life Cycle Cost Analysis for multiple options - Provide an LCCA to compare 

Options for decision making of MEP+FP system design and modifications. In 

order to prepare this analysis, building electrical power usage for cooling and 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

general electrical services needs to be trended, and a proposed energy model 

will be used to simulate the usage of the proposed system. Coupled with a cost 

estimator, the team will run an LCCA based on 30 years, with an acceptable 

payback of 6 years for options. 

v. Presentations to SRQ for stakeholder review. 
1. Identify the Energy Conservation Measures (ECMs) required to meet the 2020 

Florida Energy Code. 

vi. Major equipment room allocations determined. 

vii. Coordination Meetings 

viii. Sustainability and Energy Modeling concepts for code compliance 

ix. Riser and Flow Diagrams Development 

x. Preliminary lighting and power layout 

xi. Phasing Development for the MEP/FP systems and coordination with the CM 

xii. Concession Design Criteria Manual - outlining budgeted HVAC, Plumbing, and Electrical 

loads based on type of concessionaire. Inclusive of proposed routing for grease duct by 

the concessionaires. 

xiii. Master Plan concept review for approval of schematic design approach. 

xiv. Internal Quality Assurance/ Quality Control 

xv. 30% page turn with SRQ, address review comments. 

Task 2 Schematic Design Deliverables include: 

a. Design Narrative 

b. Symbol Legends, Abbreviations, Code Compliance 

c. Floor Plans 

d. One-line diagrams 

e. Details 

f. Schedules 

Task 3 Schematic Design Deliverables include: 

a. Design Narrative 

b. Symbol Legends, Abbreviations, Code Compliance 

c. Floor Plans 

d. One-line diagrams 

e. Details 

f. Schedules 

Design Development Documents and Early Release Packages (ERP)- The Design Development documents will refine 

and further develop the design concept and space planning established during the Schematic Design Phase. 

1. MEP&FP Systems (TLC}: Perform MEP&FP engineering design services for each project component 

including the CEP improvements (design is based on Option 1 being selected; if SMAA selects Option 2, 

additional design will be necessary), Ground Boarding Facility, Concourse B Expansion and Main Terminal 

Expansion elements. The drawings will show the location of major MEP&FP equipment in mechanical and 

electrical rooms, system distribution, and preliminary location of end devices such as air distribution, 

plumbing fixtures, sprinklers, lighting, and receptacles. Specifications will focus on identifying the quality 

for the scope of work for the major pieces of equipment. 
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SCOPE DETAIL Scope of Services 
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a, Design development shall provide further refinement of Schematic Design documents, to include the 

following: 

i. Coordination Meetings 

ii. Updated load calculations 

iii. Prepare long form technical specifications, 

iv. Sustainability and Energy Modeling refinement for code compliance 

v. Riser and Flow Diagrams Development 

vi. Lighting and Power Development 

vii. Fire protection plans showing scope of work, delegated design level. 

viii. Phasing Development 

ix. Controls Diagrams Development, including coordination with Owner on overall controls 

schemes. 

x. Additional existing conditions survey work, as required, to support Design Development. 

xi. Internal Quality Assurance/ Quality Control 

xii. 60% page turn with SRQ, address review comments, 

Task 2 Design Development Deliverables include: 

a, Symbol Legends, Abbreviations, Code Compliance 

b. Floor Plans 

c, Enlarged Floor Plans for Mechanical and Electrical Rooms 

d. One-line diagrams 

e, Details 

f. Schedules 

g. Specifications for Divisions 21, 22, 23, 2G 

Task 3 Design Development Deliverables include: 

a. Symbol Legends, Abbreviations, Code Compliance 

b. Floor Plans 

c. Enlarged Floor Plans for Mechanical and Electrical Rooms 

d. One-line diagrams 

e. Details 

f. Schedules 

g. Specifications for Divisions 21, 22, 23, 26 

Construction Documents: The main objective of the Construction Document Phase will be to prepare documents which 

include sufficient detail required to construct the project. 

1. MEP&FP Systems (TLC): Perform MEP&FP engineering design services for each project component 

including the CEP improvements (design is based on Option 1 being selected; if SMAA selects Option 2, 

additional design will be necessary), Ground Boarding Facility, Concourse B Expansion and Main Terminal 

Expansion elements. The construction documents will be fully coordinated with respe~tive disciplines 

within the Revit model in accordance with the BIM execution plan. 

a. Continuation of the Design Development phase of work 

b. Owner/Architect Meetings 

c. Construction Documents shall provide further refinement of Design Development, to include the 

following: 

Greshan1 
Sn1ith 

Page I 35 



November 22, 2021 Board Meeting - Items Needing Action - Over $325,000 Threshold

113

SCOPE DETAIL 

i. Final load calculations 

ii. Final specification development 

iii. Construction Manager interface 

iv. Coordination Meetings 

v. Sustainability and Energy Modeling completion for code compliance 

vi. Riser and Flow Diagrams completion for MEP&FP 

vii. Lighting and Power completion 

viii. Fire protection plans showing scope of work, delegated design level. 

ix. Phasing Development 

Scope of Services 
November 9, 2021 

x. Controls Diagrams completion, including coordination with Owner on overall controls 

schemes. 

xi. Additional existing conditions survey work, as required, to support Construction Documents, 

xii. Internal Quality Assurance/ Quality Control 

xiii. 100% page turn with SRQ, address review comments. 

Tasl< 2 Construction Document Deliverables include: 

a. Symbol Legends, Abbreviations, Code Compliance 

b. Floor Plans 

c. Enlarged Floor Plans for Mechanical and Electrical Rooms 

d. One-line diagrams 

e. Control Diagrams 

f. Details 

g. Schedules 

h. Specifications for Divisions 21, 22, 23, 26 

i. Code Compliance Energy Model 

Tasl< 3 Construction Document Deliverables include: 

a. Symbol Legends, Abbreviations, Code Compliance 

b, Floor Plans 

c. Enlarged Floor Plans for Mechanical and Electrical Rooms 

d. One-line diagrams 

e. Control Diagrams 

f. Details 

g. Schedules for Divisions 21, 22, 23, 26 

h. Specifications 

Permitting: Prepare drawings for the Plan Review submissions to the AHJ (Authorities having Jurisdiction) and respond 

to questions and provide supplemental information as required to complete the Plan Review process. Ensure bid 

documents are updated to reflect additional information provided to the AHJ. Attend meetings as required with the 

AHJ's to complete the plan review process. 
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SCOPE DETAIL Scope of Services 
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Bidding and GMP Support Services: Coordinate with the CM and respond to questions and requests for information 

arising from bidding the project: 

a. Provide supplemental drawings, respond to RFl's, issue addenda. 

b. Assist the CM with sub-contractor meetings 

c. Assist In price evaluation meetings 

Excluded Requirements 

a. All Construction Administration is excluded from this agreement and will be determined and added later 

in conjunction with the approved construction schedule and phasing plan. 

b. Any hazardous materials surveying is excluded from this agreement. 

c. CEP evaluation Option 3 narrative with future capacity and space to be a replacement for the entire 

Terminal and all Concourses in the Master Plan is excluded from this agreement. 
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SCOPE OUTLINE 

PROJECT SCOPE OF SERVICES - Scope Outline (AROllA -~ SPECIAL SYSTEIVl~l 

Scope of Services 
November 9, 2021 

This Scope Outline lists tasks and individual Elements of Worf< the consultant will undertake to achieve the 
overall project design and are listed in the fee spreadsheet. The Level of Service, definition of tasl<s, list of 
deliverables, and excluded services are more fully defined in the Scope Detail that follows. 

TASK 2 - GROUND BOARDING FACILITY (GBFl DESIGN, PERMITTING & GMP ASSIST 

1, Schematic Design 
a. Telecommunications 
b. Audio/Visual 
c. Security 

2. Design Development 
a. Telecommunications 
b. Audio/Visual 
c, Security 

3. Construction Documents, Permit, GMP 
a. Telecommunications 
b. Audio/Visual 
c. Security 

TASK 3 - MAIN TERMINAL & CONCOURSE B EXPANSION DESIGN, PERMITTING & GMP ASSIST 

1. Schematic Design 
a. Telecommunications 
b. Audio/Visual 
c. Security 

2. Design Development 
a. Telecommunications 
b. Audio/Visual 
c. Security 

3. Construction Documents, Permit, GMP 
a. Telecommunications 
b. Audio/Visual 
c. Security 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

PROJECT SCOPE OF SERVICES - Scope Detail (ARORP, SPECIAL SVSTEiY.L'~l 

These Scope Details define the level of service and the processes involved, and describe the characteristics of 

the deliverables the consultant will produce while engaging in the tasks and Elements of Work listed in the 

Scope OuWne above. 

Schematic Design Documents - Schematic Design will be based on the approved layout/concept from the previous phase 

of work (Conceptual Programing & Layout). The objective will be to provide design studies and prepare presentation 

materials for each major component of the building development and to further establish the overall scope of the project 

by refining the program requirements to allow for preliminary budget confirmation by the Construction Manager for SRQ 

approval. This phase will begin with the BIM model setup, development, and coordination between disciplines. 

1. Special Systems (ARORA) 

Gresha111 
Sn1ith 

a. Telecommunications: 

i. Provide updated analysis of the building systems that require data transmission and how 

they will impact network performance. Identify transmission media and general routes 

for redundancy. Identify any individual cabling systems for owner vs. tenant etc .... 

ii. Perform a wireless spectrum analysis and provide solution identifying the need for a Wi­

Fi and/or Distributed Antenna System. Provide approximate quantities and topology 

based spectrum analysis findings (Task 2 only). 

iii. Define a network security schema to protect/separate the individual systems behind the 

IDS/IPS. Identify equipment list for EF/ER/TR's. Include quantities and BOD for 

equipment cabinets/racks, cable trays and topology (Centralized, Top of Rack, End of 

Row), and other typical Telecommunication Space requirements (Task 2 only). 

iv. Work with the Electrical Designer to determine equipment loads for UPS and Generator 

requirements, Grounding and Bonding design and Power Distribution for devices. 

v. Work with the Mechanical Designer to determine heat loads for telecommunication 

spaces. 

b. Security: 

i. Provide CCTV device distribution plan based on asset identification and the owners 

security plan. 

ii. Provide BOD for CCTV system, identifying critical network equipment. Identify if it will be 

integrated with an existing system and the requirements for integration. Determine 

basis for data transmission, camera parameters, and storage requirements. Provide an 

equipment list for a Command Center or viewing station(s). 

iii. Identify points of vulnerability where electronic access control should be provided. 

Identify points of integration for camera call ups with CCTV system. 

iv. Identify if ACS is the extension of an existing system. Provide system BOD, including a 

high-level sequence of operation for each type of access-controlled door. 

v. Provide monitoring points for an intrusion detection system and integration 

requirements to other on or off premises systems. Identify monitoring and response 

procedures. 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

vi. Work with Telecommunications Designer to identify the network requirements and 

impacts along with a network security plan for protecting critical systems. 

c. Audio Visual Systems: 

i. Conduct a formal Needs Analysis to determine the specific activities the end users must 

perform, 

ii. Determine the required A/V presentation applications and the supporting tasks and 

functions to perform these functions. This includes systems such as 

audio/videoconferencing, public-address, digital signage, Cable TV distribution, etc, and 

the required level of integration between each system, 

iii. Define the physical and environmental conditions including size and layout of A/V 

centers (i.e. conference room, training room, auditorium, etc.) and begin to define the 

granular A/V task parameters, 

d. Software: 

i. Develop list of software that is required in specifications for the operation and function 

of any and all systems above. 

Task 2 Schematic Design Deliverables include: 
a, Telecommunications summary BOD taking into account the existing systems assessment. 

b, Telecom backbone cable proposed architecture 

c. Theoretical Wi-Fi Spectrum analysis 

d. ICT space requirements 

e, A/V needs assessment 

f. Identification of all software needs for all systems 

g, Access control and CCTV system architecture diagrams 

h. Proposed access controlled points 

i. CCTV design criteria 

Task 3 Schematic Design Deliverables include: 

a. Telecommunications summary BOD considering the existing systems assessment. 

b. Wi-Fi Spectrum analysis 

c. Proposed network architecture, network expansion requirements, if any 

d. ICT space requirements 

e. A/V needs assessment and BOD 
f. Identification of all software needs for all systems 

g. Access control and CCTV system architecture diagrams 

h. Proposed access-controlled points 

i. CCTV design criteria 

Design Development Documents and Early Release Packages (ERP)- The Design Development documents will refine 

and further develop the design concept and space planning established during the Schematic Design Phase. 

1. Special Systems (ARORA) 

Greshan1 
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a. Telecommunications: 

i. Layout telecommunications pathways and routing plan. Provide pathway types and sizes, 

cable quantities and characteristics. Layout end devices. Provide installations details. 

Page I 40 



November 22, 2021 Board Meeting - Items Needing Action - Over $325,000 Threshold

118

SCOPE DETAIL Scope of Services 
November 9, 2021 

ii. Show telecommunication space equipment and furniture layout. Identify key components 

including monitoring sensors, raised floor and cable tray systems, and interdisciplinary device 

coordination. 

iii. Provide network cabinet and wall elevations detailing equipment positions and 

interconnections (Task 2 only) 

iv. Provide single line and system diagrams, for all intended telecommunications systems. 

v. Provide equipment and installation details, riser diagrams, schedules and set coordination. 

vi. Provide outline division 27 specifications 

b. Security: 

i. Layout communication and power pathways and routing plan for security devices provide 

pathway types and sizes, cable quantities and characteristics. 

ii. Show camera locations, view angles, and installation details for CCTV based on SD report. 

iii. Show door locations, specific electronic access control devices, and movement sensor device 

locations based on SD report. 

iv. Provide sequence of operations for ACS including integration with CCTV and/or existing 

systems. Include detailed information on normally open or closed characteristics and other 

parameters. 

v. Detail security riser diagrams, security rack layouts, and wall elevations. Provide detailed 

schedules for CCTV and ACS doors outlining all essential installation and configuration 

parameters. 

vi. Provide outline division 28 specifications 

c. Audio Visual Systems: 

i. Speaker, microphone, digital display, amplification, control and distribution equipment 

layout for conference rooms, auditoriums, lobbies, etc. based on calculations and findings 

from SD phase. 

ii. A/V block diagrams for audio, video and control distribution, including system 

interconnection and integration. 

iii. Installation details for displays, speakers, etc. including coordination with architectural and 

structural enclosures. 

iv. Equipment rack layouts and elevations 

v. Specifications defining hardware and software parameters, control requirements, and 

installation details and configurations. 

d. Software: 

i. Software requirements must be defined in specifications including al workstations required. 

Task 2 Design Development Deliverables include: 

a. New and removal work drawings including 

i. Devices to be removed 

ii. Backbone pathways 

iii. Proposed device locations all systems 

b. Telecommunications rooms preliminary layouts and elevations 

c. Preliminary rack and cabinet elevations 

cl. Systems diagrams 
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SCOPE DETAIL 

e. Specifications 

Task 3 Design Development Deliverables include: 

a. New and removal work drawings including 

i. Devices to be removed 

ii. Proposed device locations all systems 

b. Telecommunications rooms preliminary layouts and elevations 

c. Preliminary rack and cabinet elevations 

d. Systems diagrams 

e. Specifications 

Scope of Services 
November 9, 2021 

Construction Documents: The main objective of the Construction Document Phase will be to prepare documents which 

include sufficient detail required to construct the project. 

1. Special Systems (ARORA): 

a. Telecommunications, Security, Audio Visual Systems: 

i. Refine all plan work, details, diagrams, and schedules based on DD and review set comments 

and final design coordination. 

ii. Perform final interdisciplinary review. 

iii. Finalize specifications to include detailed product lists, installation procedures and close out 

process. 
iv, Finalize software specifications including set up and testing requirements, demonstration, 

O&M and training requirements. 

Task 2 Construction Document Deliverables include: 

a. New and removal work drawings including 

i. Devices to be removed 

ii. Finalized Backbone pathways and cable trays 

iii. Proposed device locations all systems including appropriate details references and tags 

b. Details 

c. Schedules 

cl. Telecommunications Roorns Layouts and elevations including MEP/FP equipment, coordinated. 

e. Rack and Cabinet Elevations 

f. Patch Panel Schedules 

g. Telecommunications rooms preliminary layouts 

h. Systems diagrams, Complete 

i. Specifications 

Task 3 Construction Document Deliverables include: 
a. New and removal work drawings including 

i. Devices to be removed 

ii. Proposed device locations all systems including appropriate details references and tags 

b. Details 

c. Schedules 

d. Telecommunications Rooms Layouts and elevations including MEP/FP equipment, coordinated. 

e. Rack and Cabinet Elevations 
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SCOPE DETAIL 

f. Patch Panel Schedules 

g. Telecommunications rooms preliminary layouts 

h, Systems diagrams, Complete 

i. Specifications 

Scope of Services 
November 9, 2021 

Permitting: Prepare drawings for the Plan Review submissions to the AHJ (Authorities having Jurisdiction) and respond 

to questions and provide supplemental information as required to complete the Plan Review process. Ensure bid 

documents are updated to reflect additional information provided to the AHJ. Attend meetings as required with the 

AHJ's to complete the plan review process. 

Bidding and GMP Support Services: Coordinate with the CM and respond to questions and requests for information 

arising from bidding the project: 

d. Provide supplemental drawings, respond to RFl's, issue addenda. 

e, Assist the CM with sub-contractor meetings 

f. Assist in price evaluation meetings 

Excluded Requirements 

a, All Construction Administration is excluded from this agreement and will be determined and added later 

in conjunction with the approved construction schedule and phasing plan. 

b. Any hazardous materials surveying is excluded from this agreement. 
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SCOPE OUTLINE 

PROJECT SCOPE OF SERVICES - Scope Outline (.ISM·· BAGGAGEHANDUNGJ 

Scope of Services 
November 9, 2021 

This Scope Outline lists tasl<s and individual Elements of Worf< the consultant will undertake to achieve the 
overall project design and are listed in the fee spreadsheet. The Level of Service, definition of tasks, list of 
deliverables, and excluded services are more fully defined in the Scope Detail that follows. 

TASK 2- GROUND BOARDING FACILITY (GBF) DESIGN, PERMITTING & GMP ASSIST 

1. Schematic Design Phase - Equipment Requirement Assessment - Inbound 
a. Site Observation -1 trip - 2 days - 2 people 
b. Incoming Baggage Model Creation 
c. Issue Analysis Report 
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SCOPE DETAIL 

PROJECT SCOPE OF SERVICES - Scope Detail (JSf\11 ···~ BAGGAGE_J:l8J~QLING} 

Scope of Services 
November 9, 2021 

These Scope Details define the level of service and the processes involved, and de scribe the characteristics 

of the deliverables the consultant will produce while engaging in the tasl<s and Elements of Work listed in the 

Scope Outline above. 

Schematic Design Phase -The objective will be to provide an analysis of the existing inbound baggage handling system 

against increased inbound baggage volumes resulting from the project with recommendations for potential new 

equipment requirements, 

1. Baggage Handling System (JSM) 

a, Perform site observation to understand current airline operation and existing inbound equipment 

utilization 

b. Construct a design model based on observations and airport/airline-provided data 

c, Produce a report that presents the analysis and the resultant recommendations 

Task 2 Schematic Design Deliverables include: 

a. BHS Inbound Equipment Requirement Assessment Report 

Schematic Design Documents - Not applicable to JSM under base scope. Design of inbound baggage systems can be 
offered as an additional service as analysis recommends, 
Design Development Documents - Not applicable to JSM under base scope. Design of inbound baggage systems can be 
offered as an additional service as analysis recommends, 
Construction Documents Not applicable to JSM under base scope, Design of inbound baggage systems can be offered as 
an additional service as analysis recommends. 

Excluded Requirements 

a, All Construction Administration is excluded from this agreement and will be determined and added later 

in conjunction with the approved construction schedule and phasing plan. 

b. Any hazardous materials surveying is excluded from this ag1·eement 

c, Schematic Design, Design Development and Construction Document services for outbound baggage 

systems. 
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SCOPE OUTLINE 

PROJECT SCOPE OF SERVICES - Scope Outline CCM.C ENVELOJ~fil 

Scope of Services 
November 9, 2021 

This Scope Outline lists tasl<s and individual Elements of Worf< the consultant will undertake to achieve the 

overall project design and are listed in the fee spreadsheet. The Level of Service, definition of tasks, list of 
deliverables, and excluded services are more fully defined in the Scope Detail that follows. 

PRE-DESIGN SERVICES 

1. Envelope/Water Intrusion Consultant (CMC) will conduct a 1 full-day site visit to review existing conditions and 
related considerations for new building envelope penetrations (e.g., wall fenestrations, etc.) and related 
requirements for tie-in junctures between new/renovation and existing construction. 

2. Envelope/Water Intrusion Consultant (CMC) will provide an electronic (PDF) summary report outlining field 
investigation findings and related recommendations pertaining to building envelope waterproofing. 

3. Participate in virtual meeting with GS to review Envelope/Water Intrusion (CMC) summary report of field 
investigation and related recommendations. 

TASK 2- GROUND BOARDING FACILITY (GBF) DESIGN, PERMITTING & GMP ASSIST 

1, Design Development 
a, 100% Design Development Internal CMC Review 
b. 100% Design Development 1-Day Workshop with AOR (GS) 

2. Construction Documents for GBF 
a. 60% Construction Documents Internal CMC Review 
b. 60% Construction Documents 1-Day Workshop with AOR {GS} 
c. 90% Construction Documents Review 
d. 90% Construction Documents Review Follow Up Meeting with AOR (GS) 

TASK 3 - MAIN TERMINAL & CONCOURSE B EXPANSION DESIGN, PERMITTING & GMP ASSIST 

1. Design Development 
a. 100% Design Development Internal CMC Review 
b. 100% Design Development 1-Day Workshop with AOR (MLM} 

2, Construction Documents for GBF 
a. 60% Construction Documents Internal CMC Review 
b, 60% Construction Documents 1-Day Workshop with AOR (MLM) 
c. 90% Construction Documents Review 
d. 90% Construction Documents Review Follow Up Meeting with AOR (MLM) 
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SCOPE DETAIL 

PROJECT SCOPE OF SERVICES - Scope Detail (CIVJC .. ENVELOPE) 

Scope of Services 
November 9, 2021 

These Scope Details define the level of service and the processes involved, and describe the characteristics of 

the deliverables the consultant will produce while engaging in the tasl<s and Elements of Worf< listed in the 

Scope Outline above. 

Pre-Design Services - Envelope/Water Intrusion Consultant (CMC) to perform existing conditions survey to review existing 

building envelope conditions and related considerations for new building envelope penetrations (e.g., wall fenestrations, 

etc.) and requirements for tie-in junctures between new/renovation and existing construction. 

1. Existing Envelope Survey (CMC): Envelope/ Water Intrusion Consultant (CMC) will perform the following 

tasks to complete the survey described above. 

a. Site Visit: One (1) full-day site visit with Gresham Smith to walk the affected existing site conditions, 

photograph and otherwise document existing conditions and potential existing issues/concerns. Produce 

site visit report for Gresham Smith and the Authority for review 

b. Site Visit Report Review: Virtual meeting with Gresham Smith and Authority to review site visit report. 

Pre-Design Services Deliverables include: 

a. Electronic (PDF) s'ite visit report. 

Design Development Documents and Early Release Packages (ERP)- The Design Development documents will refine 

and further develop the design concept and space planning established during the Schematic Design Phase. 

1. Building Envelope Review (CMC): Envelope/Water Intrusion Consultant (CMC) to perform the following 
building envelope review services/tasks for each of the following project components at the completion of 
100% Design Development with deliverables in the form of narrative commentary (PDF) for applicable 
technical specifications and uredline" comments on the drawings.: Ground Boarding Facility (GBF), Concourse 
B Expansion (Bump-outs), Main terminal Hub-escalator work (pit waterproofing). 
a. One (1) review of final DD Documents for each of the above project components. 

i. Include summary of review comments and recommendations to guide workshop activity. 
b. One (1) 1-day workshop to review comments and recommendations as well as additional design 

concerns/ considerations 

Task 2 Design Development Deliverables include (to Gresham Smith only): 
a. Electronic (PDF) 1'redline" markups on drawings for workshop 

b. Narrative commentary of applicable specification sections for workshop 

Task 3 Design Development Deliverables include (to MLM Martin only): 
a, Electronic (PDF) ''red line" markups on drawings for workshop 

b, Narrative commentary of applicable specification sections for workshop 
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SCOPE DETAIL Scope of Services 
November 9, 2021 

Construction Documents: The main objective of the Construction Document Phase will be to prepare documents which 

include sufficient detail required to construct the project. 

1. Building Envelope Review (CMC): Envelope/Water Intrusion Consultant (CMC) to perform the following 
building envelope review services/tasks for each of the following project components during the 60% and 
90% construction document phases with deliverables in the form of narrative (PDF) commentary for 
applicable technical specifications and "redline" comments on the drawings: Ground Boarding Facility (GBF), 
Concourse B Expansion (Bump-outs), Main terminal Hub-escalator work (pit waterproofing), 
a. One (1) review of interim (60%) CD documents for each of the above project components. 

i. Include summary of review comments and recommendations to guide workshop activity. 
b. One (1) 1-day workshop with AOR to review comments and recommendations as well as additional 

design concerns/considerations. 
c. One (1) review of final CD documents for each of the above project components 

i. Include summary of review comments and recommendations for follow-up meeting. 
d. One (1) follow-up meeting/work-session with AOR to discuss final comments and recommendations. 

Task 2 60% Construction Document Deliverables include (to Gresham Smith only): 

;i, Electronic (PDF) "red line" markups on drc1wings for workshop 

b. Narrative commentary of applicable specification sections for workshop 

Task 2 90% Construction Document Deliverables include: 

a. Electronic (PDF) "redline" markups on drawings 

b. Narrative commentary of applicc1ble specification sections 

Task 3 60% Construction Document Deliverables include (to MLM Martin only): 

a. Electronic (PDF) "1·edline" markups on drawings for workshop 

b. Narrative commentary of applicable specification sections for workshop 

Task 3 90% Construction Document Deliverables Include: 
a. Electronic (PDF) "red line" markups on drawings 

b. Narrative commentary of applicable specification sections 

Bidding and GMP Support Services: Coordinate with the CM and respond to questions and requests for information 

arising from bidding the project: 

a. Provide supplemental drawings, respond to RFl's, issue addenda. 

b. Assist the CM with sub-contractor meetings 

c. Assist in price evaluation meetings 

Excluded Requirements 

a. All Construction Administration is excluded from this agreement and will be determined and added later 

in conjunction with the approved construction schedule and phasing plan. 

b. Any hazardous materials surveying is excluded from this agreement. 
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AGENDA ITEM NO. 8.2 

SARASOTA MANATEE AIRPORT AUTHORITY 
NOVEMBER 22, 2021 MEETING 

STAFF NARRATIVE 

REQUEST FOR APPROVAL: CONTRACT FOR CONSTRUCTION MANAGER AT RISK FOR THE TERMINAL 
CONCOURSE B RENOVATIONS AND NEW GROUND LOADING CONCOURSE PROJECT 

EXECUTIVE SUMMARY: The Board selected DeAngells Diamond - Magnum Builders (DDM) as the 
number one ranked firm at the August Board meeting to provide Construction Manager at Risk 
services for the Terminal Concourse B Renovations and the new Ground Loading Concourse Project. 
The fee for pre-construction services was negotiated In the amount of $398,388.00. It Is anticipated 
that multiple early release packages with Guaranteed Maximum Prices (GMP} wlll be presented 
at subsequent Board meetings for approval of construction services. 

NARRATIVE: With the significant increases in airline traffic, an expansion of the terminal is 
required to maintain good level of service for passengers. To expedite construction the Board 
selected DOM as the Construction Manager at Risk to construct a Terminal Concourse B expansion 
and construct a new Ground Loading Concourse. The Concourse B Expansion project will include 
various upgrades and renovations to the existing concourse. The project's key goals are to 
expand the existing holdroom capacity, expan·d and/or increase concessions areas, improve 
efficiency of the arrival/departure gate areas, install an additional ingress/egress escalator 
system, and evaluate and upgrade power and utilities. The new Ground Loading Concourse will 
construct a new ground loading concourse with a minimum of five (5) additional gates at the east 
side of the terminal. It is anticipated that this project will be constructed through several bid 
packages to accelerate the construction schedule. 

A detailed design scope was prepared by DOM and submitted to staff for review. A third-party 
consultant was contracted to conduct an independent fee estimate (IFE) analysis of the project's 
pre-construction scope. Utilizing the results from the IFE, staff negotiated a fee in the amount of 
$398,388.00 with DOM. The final design fee is under the IFE, and is approximately 0.6% of the estimated 
construction costs. 

This project has received partial funding commitments through FAA and FOOT. Addftional funding is 
being requested, and a PFC application is being prepared for this project. 

RECOMMENDATION: It Is hereby recommended that the Sarasota Manatee Airport Authority 
authorize the Chairman to execute a CMAR contract with DeAngelis Diamond - Magnum Builders in 
the amount of $398,388.00 with a 10% contingency providing an authorized level of $438,227.00. Staff 
also requests authorization to prepare all documents necessary to Implement this action. 

ATTACHMENTS: DOM scope & fee 
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1.1 Weekly Oieck-ln & Coordination Meetings 
1.2 Pre:canstruct:lon Fee Summa 
1.3 Permit Coordination 
l.4 DBE Procedures 

Monthly Blllln &A<courrtl 

clion 2 •Schematic Design (SD) PrecDnstruc:lion AclMties 

Schematic Design (SD) Preconstruction Deliverables 

n 3 • Desip, Development (DD) Pl'e<Onstnlction Aetrvitles 

3.1 Design Development DD) ?reconstruction Deliverables 

3.2 eartv Release Package {EIIP) GMPs: 
3.2.a • Concourse A • Site Utilities 
3.2.b • Concourse A • Structural 
3.2.c • Concourse A • Central Energy Plant (CEP) 
3.2.d • Concourse B - Clean U 
3.2.e • Concourse B - Escalators 

Section 4· Construc:tion Document (CD} Preconstruc:tion Acllvltles 

4.1 Constnlction Document (CD Preconstructlon Deliverables 
4.2 FinalGMP 

AUOWANCES 
1.1 Allowance for Ground Penetratin Radar (GPR) Services 

SRQ Airport - Terminal Expansion Project 
Preconsb'uction Fee Summary 

$60,240 440 80 
$5,960 40 

$15,ll!O 100 
$17,260 140 20 40 
$11,836 132 

410 60 160 
Total fee for Section 2 $52,820 $7,920 $19,040 

$52,820 410 60 160 

834 100 240 

Total fee for Section 3 $104,836 $13,200 $28,560 
Slo4,836 834 100 240 

$0 0 
so 0 
so 0 

$0 0 
$0 0 

844 100 240 

Total Fee for Section 4 ➔ $105,256 $13,200 $28,560 

so 0 
$105,isE; 844 100 240 

GRAND TOTAL HOURS➔ 360 760 

GRANDTO'l"ALPRECONSmUCTION FEE $47,520 $90,440 

GRAND TOTAL PRECDNSTRUCTION INCLUDING ALLOWANCES 

MAGNUM 

80 120 40 
40 

40 40 20 
20 10 40 10 

44 88 

40 20 20 80 2D D 1D 
$3,841) $3,580 $3,120 $11,!120 $2,,9811 $0 $420 

40 lO 20 80 20 10 

2110 160 40 0 10 

$19,200 $23,841) $5,960 $0 $420 
200 160 40 10 

200 24 6D 160 40 0 20 

$19,201) $4 $9 60 $23,840 $5,960 $0 $840 

200 24 60 160 40 20 

500 68 %10 684 160 88 50 
$48,000 $12,172 $42.120 $101,916 $23,841) $5,280 $2,100 



November 22, 2021 Board Meeting - Items Needing Action - Over $325,000 Threshold

128

AGENDA ITEM NO. 8.3 

SARASOTA MANATEE AIRPORT AUTHORITY 
NOVEMBER 22, 2021 MEETING 

STAFF NARRATIVE 

RE APPROVAL: INCREASE CONTRACT SCOPE FOR THE STORMWATER SYSTEM IMPROVEMENTS PROJECT 
WITH QUALITY ENTERPRISES CONSTRUCTION 

EXECUTIVE SUMMARY: The Authority approved Quality Enterprises USA, Inc. (QE) as the low responsive 
bidder at the May 2019 Board meeting to upgrade the Airport's master stormwater system. This 
project constructed the necessary drainage improvements to permit an additional 90+ acres that 
can be utilized for airport development. This change order request for an increase in scope includes 
multiple unknown items including abandoned pipes and removal of asbestos material uncovered 
during construction. This change order also reconciles the final quantities based upon field 
measurements. Staff requests authorization from the Board to approve an increase in contract scope 
and expenditure of $504,224.15. 

NARRATIVE: Staff was able to secure FAA special discretionary funding to fund construction of the 
stormwater system upgrades that were recommended in the stormwater master drainage plan. 
These stormwater system upgrades will reduce existing ponds in the AOA that are known wildlife 
attractants, will permit future development in the North Quad Area, and will help reduce flooding in 
the Bowlees Creek watershed. 

Quality Enterprises USA, Inc. (QE) was approved by the Authority at the May 2019 Board Meeting 
as the low responsive bidder to construct the improvements. The project is substantially complete, 
and this change order will reconcile the final quantities with the bid quantities, and includes 
removal of multiple abandoned pipes and asbestos pipes uncovered during excavation. 

Staff is requesting an increase to the QE' s contract of $504,224.15 to finalize quantities and close this 
project out. This increased cost will be funded with an FAA grant. 

RECOMMENDATION: It is hereby recommended that the Sarasota Manatee Airport Authority 
approve the increase in contract scope and expenditure with QE in the amount of $504,224.15. Staff 
also requests authorization to prepare all documents necessary to implement this action. 

ATTACHMENTS: Change Order 
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SARASOTA BRADENTON INTERNATIONAL AIRPORT 
SARASOTA MANATEE AIRPORT AUTHORITY 

6000 AIRPORT CIRCLE 
SARASOTA, FLORIDA 34243 

CHANGE ORDER 

Project Tille: Master Drainage Improvements Date Prepared: 

Project Improvements to Master Drainage System to FMAIPNo. 
Description: enhance water quality management and flood 

protection. FOOT Fin. Proj. No. 

Contractor: Quality Enterprises USA, Inc. G.L. Acct. No. 
Address: 3494 Shearwater Street 

Naples, FL 34117 Change ~rder # 
.. "" ... ~~· 

ORIGINAL CONTRACT AMOUNT: $ 
COST OF PREVIOUS CHANGE ORDERS: $ 
COST OF THIS CHANGE ORDER $ 
REVISED CONTRACT AMOUNT: $ 

November 4, 2021 

3-12-0071-057-2019 

446350-1-94-1 

18027-00-000 

02 Final ~:.:.:. ,. ... :::. ,g .• 
7,359,282.00 

425 252.75 
504,224.15 

8,288,758.90 
--;.,,L-. "'«"1-ll'"~"f!,~";t",.._ -,P,.<;'~/\.~~~;'.'~~1.,.~,.. ~';h,Z-4."<J.':l'·c.;,_,""~''""'-':f.._,.-s;;?,,; -~-..,,,,,~'-"i•/01a;,-.-~'. , .,._,J; .,,,- ,,,,-- ,.,__,.",-,,_:--,..::;, · - -~~--'~, ---~~~- "~<c..,¢7","Q":: -·""½c~'"'·:-,-:,.-:x.i J-...; .:j'.._,.,- :•~s,::-;'1 ,~s-,;,-~ '· _-":\. ~--~:1 .. ".'.',>,;.-::.,,_r •~-:it:;-~ ____ :;~,-, .. "'./1'/l,<... :~ __ -,.,, ,cs:1/s<i-C,:; 

DESCRIPTION OF CHANGE QUANTITY UNIT PRICE TOTAL AMOUNT 

Final ReconcilinQ ChanQe Order - See attached Quantity and cost sheets 

Reason for Change Order: 
Reconciling As-Built quantities and costs. See attached quantity and cost sheets for individual item comments 

.. 
Subiect to the conditions set forth below, an e!luitable adiustment is established as follows: 
The contract price is ... The contract time to complete work is ... 

I Not changed. Not chanQed. 
✓ I Increased $504,224.15 ✓ Increased - Completion Date October 29, 2021 

The foregoing is in accordance with your contract dated I October 17, 2019 land as listed below: 
A. The aforementioned change and work affected thereby are subject to all contract stipulations and covenants. 
8. The rights of the Owner are not prejudiced; and 
C. All claims against the Owner which are incidental to or as a consequence of the aforementioned change are 

satisfied. 
SIGNATURE TITLE DATE 

Owner Representative: 
Chairman, SMAA Sarasota Manatee Airport 

Authoritv 
Contractor: 
Quality Enterprises USA, Inc. IUI lrJA %,fl,,JJ 1161 
Engineer of Record: I . 

Senior Consulting Engineer { r 
EG Solutions, Inc. /fr 11/10/2021 

FAA: (if applicable) 

FOOT (if applicable) 

DISTRIBUTION: Copy for Each Signatory Party, SMM Finance, SMM Pro1ect FIie 
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Item Specification 

1 C-100 

2 C-102-5.la 
3 C-102-5.le 

4 C-102-5.lf 
5 C-102-5.lg 

6 C-102-5.lh 
7 C-102-5.li 
8 C-lOS 

9 P-101-5.1 
10 P-101-5.2 

lOa P-101-5.2 

11 P-151-4.1 
12 P-151-4.2 

13 P-152-4.1 

14 P-154-5.1 
17 P-219-6.la 

18 P-219-6.lb 

19 P-401-8.1 
20 P-403-8.1 

20a FDOTSec334 
21 P-602-S.l 
22 P~603-5.1 

23 P-620-5.la 

24 P-620-5.lb 

25 P-620-5.lc 
26 P-620-5.ld 

27 P-621-5.1 
28 F-162-5.1 

29 F-162-5.2 

30 D-701-5.la 
31 D-701-5.lb 

FINAL RECONCLING CHANGE ORDER~ CHANGE ORDER NO. 2 

Sarasota Bradenton International Airport 
Master Drainage System Improvements 

Quality Enterprises USA1 Inc. 
Dates: From 10/17/2019 To: 10/29/20'11 

Original Bid Plus CO #1 Estimate 

Qp,;r:rfntton Unit Quantltv Unit Cost Amount 

Contractor Quality Control Program lS 1 $ 63,000.00 $ 63,000.00 

Synthetic Bales LF 3,725 $ 2.25 $ 8,381.25 
Installation and Removal of Silt Fence LF 7,680 $ 1.00 $ 7,680.00 
Check Dams EA 7 $ 250.00 $ 1,750.00 
Inlet Protection EA 7 $ 120.00 $ 840.00 
Floating Turbidity Barriers LF 1,520 $ 6.00 $ 9,120.00 
Soil Tracking Prevention Device EA 7 $ 2,000.00 $ 14,000.00 
Mobilization lS 1 $ 54S,000.00 $ 545,000.00 

Pavement Removal SY 7,748 $ S.25 $ 40,677.00 
Removal of Pipe and Other Buried Structures lS 1 $ 30,000.00 $ 30,000.00 
Removal of Pipe and Other Burled Structures(Twy C} lS 1 $ 1s,.lao.oo $ 76,180.00 
dearing AC 44.0 $ 625.00 $ 27,500.00 
Clearing and Grubbing AC 16.0 $ 2,100.00 $ 33,600.00 

Embankment in Place Cf 113,810 $ 10.40 $ 1,183,624.00 

Subbase Course SY 10,215 $ 8.00 $ 81,720.00 
Recycled Concrete Aggregate Base Course (9-lnch) SY 6,390 $ 19.00 $ 121,410.00 

Recycled Concrete Aggregate Base Course (14-inch) SY 3,825 $ 26.00 $ 99,450.00 

Asphalt Surface Course TON 990 $ 170.00 $ 168,300.00 
Asphalt Mixture Surface Course TON 1,100 $ 170.00 $ 187,000.00 
AsphattSP 12.S Surface Course TON 25 $ 170.00 $ 4,250.00 
Emulslfled Asphalt Prime Coat GAL 2,273 $ 9.00 $ 20,457.00 
Emulsified Asphalt Tack Coat GAL 267 $ 8.00 $ 2,136.00 
Surface Preparation lS 1 $ 7,250.00 $ 7,250.00 

Marking SF 3,20.!!, $ 6.00 $ 19,200.00 

Reflective Media LB 92 $ 18.00 $ 1,656.00 
Temporary Runway and Taxiway Marking SF 1,100 $ 5.00 $ 5,500.00 
Grooving Sf 1,650 $ 3.50 $ s,ns.oo 
Chain Link Fence LF 100 $ 40.00 $ 4,000.00 
Vehicle Gate EA 1 $ 2,500.00 $ 2,500.00 

24-lnch RCP, dass V, Complete in-place LF 1,288 $ 93.50 $ 120,428.00 
30-tnch RCP, dass V, Complete In-place LF 1,656 $ 125.00 $ 207,000.00 

AS-BUILT I 
Ffna1 

Percent leomment Quantity Amount 

1 5 63,000.00 ,rn=• 
Additional erosion and sedimentation controls needed to comply with discharge water quality 29 
NTU limits. As a permit condition this Item Is performance-based and can vary with rainfall, soil 

3,865 $ 8,696.25 104% erodibility, and other factors that cannot be fully defined in advance 

9,280 $ 9,280.00 121% Refer Item 2 
15 $ 3,750.00 214% Refer item 2 
36 $ 4,320.00 514% Refer item 2 and 40. Also note some areas required double and triple normal inlet protection 

1,450 $ 8,700.00 95% Normal variance 
14 $ 28,000.00 200% Additional access locations required additional smalltrackrng prevention devices 

1 $ 545,000.00 100% 
The contractor opted to use a trench box which reduced cuts in the existing pavement compared to 

6,325 $ 33,206.25 82% laid-bade slopes provided for In the original bid. 

1 $ 30,000.00 100% 

1 $ 76,180.00 100% 
44 $ 27,500.00 100% 
16 $ 33,600.00 100% 

Two ponds in phase 4 and one pond In phase 3 had scour depths greater and more extensive than 
revealed by the initfal hydrographic survey. The marshy area in phase 1 had root mats extending 12 

inches deeper than originally estimated. The area was not accessible for geotechnical exploration 
130,904 $ 1,361,401.60 115% at the time of the original design. 

The contractor opted to use a trench box which reduced cuts In the ex[stlng pavement compared to 
9,140.00 $ 73,120.00 89% laid-back slopes provided for in the original bid. This reduced the subbase quantity needed. 
6,808.00 $ 129,352.00 107% Connection to existing pavement required addftlonal base at the transition. Also refer item 20a 

The contractor opted to use a trench box which reduced cuts in the existing pavement compared to 
2,07S.OO $ 53,950.00 S4% laid-back slopes provided for in the original bid. This reduced the base quantity needed. 

The contractor opted to use a trench box which reduced cuts in the existing pavement compared to 
606,50 $ 103,lOS.OO 61% laid-back slopes provided for in the original bid. This reduced the surface quantity needed. 

1,13830 $ 193,511.00 103% Normal variance 
26.49 $ 4,50330 106% Normal variance 

0.00 $ 0% Prime coat was not needed due to weather and construction conditions 
283.50 $ 2,268.00 106% Normal variance 

1.00 $ 7,250.00 100% 
Trench box use required less remarldng of airfield pavement due to narrower cuts and required 

2,853.00 $ 17,118.00 89% reconstruction 
Additional reflective media were required for consistency with adjacent markings and improved 

230.00 $ 4,140.00 250% visibility 

1,210.00 $ 6,050.00 110% Adjusted based on field observations and operating requirements 
1,650.00 $ 5,775.00 100% 

0.00 $ 0% Not required for secure access 
0.00 $ 0% Not required for secure access 

Existing pipes beneath the water surface were of different sizes and configurations than indicated 
by survey or as-built plans. This required resizing to maintain the system hydraulics conslstentwith 

112.00 $ 10,472.00 9% planned future expansions. Refer also to items 31 and 40. 
3,152.00 $ 394,000.00 190% Referto Item 30 above 
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Original Bid Plus CO#l Estimate AS-BUILT 
Final 

Item Specification Description Unit Quantity Unit Cost Amount Quantity Amount Percent Comment 

32 D-701-5.lc -1h-fnch RCP, Class Ill, Complete in-place lF 80 $ 175.00 $ 14,000.00 80.00 $ 14,.000.00 100% 

33 D-701-5.ld -1h-fnch RCP, ClassV, Complete in-place lF 68 $ 225.00 $ 15,300.00 24.00 $ 5,400.00 35% Adjusted for field conditions 

34 0-701-5.le 42-inch RCP, Class IV, Complete in-place lF 248 $ 235.00 $ 58,280.00 272.00 $ 63,920.00 110'¾ Adjusted for field conditions 

35 D-701-5.lf 48-inch RCP, Class Ill, Complete in-place lF 140 $ 350.00 $ 49,000.00 144.00 $ 50,400.00 103% Adjusted for field conditions 

36 D-701-5.lg 48-inch RCP, Class V, Complete in-place lF 64 $ 570.00 $ 36,480.00 24.00 $ 13,680.00 38% Adjusted for field conditions 

37 D-701-5.lh 60-inch RCP, Class Ill,. Complete In-place LF 2,080 $ 350.00 $ 728,000.00 2,096.00 $ 733,600.00 101% Adjusted for field conditions 

38 D-701-5.li 60-Inch RCP, Class V, Complete in-place lF 2,456 $ 650.00 $ 1,596,400.00 2,456.00 $ 1,596,400.00 100% 

38a D-701-5.lj 54-inch RCP, Class Ill, Complete In-place lF 474 $ 350.00 $ 165,900.00 480.00 $ 168,000.00 101% AdJusted for field conditions 

38b D-701-5.lk 54-inch RCP, Class IV, Complete in-place lF 112 $ 645.00 $ 72,240.00 112.00 $ 72,240.00 100% 

39 D-705-5.1 8-inch Perforated Prewrapped PVC Pipe, Complete lF 340 $ 25.00 $ 8,500.00 320.00 $ 8,000.00 94% Adjusted for field conditions 
Additional Inlets required to adjust pfpe routing in the vicinity of failfng retaining wall and in areas 
where underground pipes were found that were not shown on as-built drawings or that could be 

40 D-751-5.3 Inlets EA 18 $ 16,550.00 $ 297,900.00 23.00 $ 380,650.00 128% located from the ground surface in dry areas by the design survey 

41 D-752-5.2 Structural Concrete Cf 78 $ 1,325.00 $ 103,350.00 78.00 $ 103,350.00 100% 
42 D-752-5.3 Reinforcing Steel L8 3,300 $ 130 $ 4,290.00 3,300.00 $ 4,290.00 100% 

One pond in phase 3 and all three ponds in phase 4 metthe Increased flow criteria to increase the 
pay Item by 50% per pond. During dewatering flows were 150% higher than the project design due 

43 D-755-7.1 Pond Dewatering EA 6 $ 22,000.00 $ 132,000.00 8.00 $ 176 000.00 133¾ o increased rain and deeper scour depths. 

44 D-756-4.1 Gabion Baskets, lnduding Concrete Aggregate Fill EA 1,360 $ 265.00 $ 360,400.00 1,344.00 $ 356,160.00 99% Normal variance 
The contractor elected to install geotextile fabric at no cost of the project to use Zone 1 filter 
material solely, eliminating Zone 2 and3 graded aggregate filter. The total filter quantity matches 

45 D-757-7.1 Zone 1 Graded Aggregate Alter TON 2,490 $ 45.00 $ 112,050.00 9,060.00 $ 407,.700.00 364% the Zone 1 through 3 requfrement 

46 D-757-7.2 Zone 2 Graded Aggregate Filter TON 3,130 $ 45.00 $ 140,850.00 $ O'¼ Refer item 45 above 

47 D-757-73 Zone Graded Aggregate Alter TON 3,440 $ 45.00 $ 154,800.00 $ 0% Refer item 45 above 
48 D-757-7.4 Geotextile Fabric SY 6,300 $ 230 $ 14,490.00 0.00 $ D'¼ Refer item 45 above 

49 T-901-5.1 Seeding AC 55 $ 2,200.00 $ 121,000.00 0.00 $ 0% Sodding was substituted for seeding for operational time, access and avatlability reasons. 

50 T-904-5.1 Sodding SY 98,154 $ 3.00 $ 294,462.00 158,890.00 $ 476,670.00 162% Refer 50 above 
51 T-905-51 Topsoll (Obtafned on site or removed from stockpile) SY 17,770 $ 7.50 $ 133,275.00 17,.895.00 $ 134,212.50 101¾ Normal varrance 

52 L-108-5.1 Cable Trenching LF 2,605 $ 3.40 $ 8,857.00 2,605.00 $ 8,857.00 100% 
53 L-108-5.2 Cable Trenching for Counterpoise Wire lF 2,505 $ 1.25 $ 3,131.25 2,505.00 $ 3,131.25 100% 

54 L-108-53 No. 6 Bare Counterpoise Wire lF 2,635 $ 1.65 $ 4,347.75 2,.635.00 $ 4,347.75 100% 

55 L-108-5.4 24-strand Multimode Ffber Optic Cable LF 800 $ 30.00 $ 24,000.00 800.00 $ 24,000.00 100" 
56 L-108-5.6 1/C No. 8, 5kV Type C Cable lF 2,695 $ 2.50 $ 6,737.50 2,695.00 $ 6,737.50 100¾ 

57 L-110-5.1 1-1/2 inch Dia. PVC Conduit, Type 1 lF 2,605 $ 3.50 $ 9,117.50 2,605.00 $ 9,117.50 100% 

Removal and Re-Installation of Existing L-861TTaxrway Edge Insufficient clearance from work limits to an additional light for itto remaining In-place without 

58 L-125-2.7 Light EA 4 $ 1,550.00 $ 6,200.00 5.00 $ 7,750.00 125% lfkelihood of damage. 

59 L-125 Temporary Taxiway C Electrical Service LS 1 $ 9,7SO.OO $ 9,750.00 1.00 $ 9,750.00 100% 

TOTAL $ 7,784,492.25 SUB-TOTAL $ 8,075,611-90 

Order 2 New Items 

1 nl:! :.pec1nc pipe segments and structure were encountered during excavation and were not 
Remove and dispose of: 112 feet 18-inch RCP; 140 feet 42- apparent on as-built plans or feel surveys. The 18 inch pipe was in very poor condition but part of a 

CO2-I inch RCP; one structure LS 1 $ 20,786.00 functioning system and required replacement Refer item C02-2 
C02-2 Provide and install 128 feet 18-inch RCP LS 1 $ 11.,283.00 Refer item CO2 -1 
C02-3 Provide and install fiber-optic junction boxes LS 1 _$ 5,071.00 Airport request to extend fiber-optic junction box to the ground surface for ease of future access 

A"irport operational safety request p·.:Ovide pilots active information to supplement NOT AM 
C02-4 Provide and install temporary runway d[stance to go signs LS 1 $ 5,981.00 furnished data. 
C02-5 Temporarily cover runway/taxiway signs. lS 1 "s 4,010.00 Airport operational safety request to improve night operations 
C02-6 Provide and install safety orange fencing LS 1 $ 5,676.00 ~;.e;ort operational safety_i,~9uestto Improve day·~Peratlons 
C02-7 Remove and replace 4 sections of concrete duct bank LS 1 "s 20,962.00 Required to help resolve unexpected utility conflicts 

Required to maintain correct flow paths due to pipe connection not shown on as-bu fits orffeicr---

C02-8 Plug existing 48-inch RCP LS 1..$ 1,.430.00 survey;, but exposed during excavation work. 
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Item Spec:ification Desc:ription Unit 

C02-9 Provide and install two inlet frame and grates LS 

C02-10 Perform waterline deflection phase 1 LS 
C02-ll Provide and install shallow edge light can LS 

C02-12 Perform additional waterline deflection phase 1 LS 

C02-13 Perform waterline deflection phase 2 LS 
C02-14 Provide and install 24 feet 15-inch RCP LS 

Remove and dispose of: two wtng walls; one structure; 8 
C02-15 feet 54-lnch RCP LS 

Remove and dispose of 288 feet 36-inch RCP and two 
C02-16 structures LS 
C02-17 Remove and dispose of asbestos pipe LS 

C02-18 Minor Modtflcations to Structures Al, A2 and A3 LS 

Original Bid Plus CO #1 Estimate 

Quantity I Unit Cost I Amount 

Final 
Quantity 

AS-BUILT 

Amount Percent Comment 

1,.$ 2,967.00 

Requir~ci"f~~N;i,.~ctur~ modific:ati~ns"in phase 4 ~re~ .. p·rt;ti;;:,~iihuure nlodffi-;_;;tr~;; w~·~ ~ieiy· 
conc:rete and steel provided for in items41 and 42. 

'--~--'-'-+---+U-ne-x-pe_ct_e_,d..,.d~';;d:ion required since waterline was at different depths and alignment than shown 

1 $ 27,988.00 

1) 841.00 

on as-built plans and expected based on field loc:ates done bv County util~.:;.;P•;.;.rs'-'o"nn;.;.•;.;.'-___ --1 
Required as part of one of three waterline deflections 

1---------------t-----t ------+-----!:Unexpected deflection required sinc:e waterline was at different depths and alignment than shown 

1,.$ 22,704.00 on as-built plans and expected based on field loc:ates done by County utility personnel. 
'--=----+---+U,-ne_x_p-ect-'edd"~flection required sinc:e waterline was at different depths and alignment than shown 

1 $ 22,975.00 

1) 2,012.00 

on as-buUt plans and expected based on field locates done by County utility personnel. 
1---------------t----,1 ::---,-==+----t::R-•q-u"";,-ed"t'o connect existing pipetofiJd'';;rrwt;di;;'1et. 

1 ,$ 20,sn.oo 

1 $ 31,723.00 

E°;;~ountered during excavation. Not shown on as-builts and not detectable by field survey. ThisWa5 
unknown when Taxiway C Change Order No. I was negotiated. 
Encountered during exc:avation. Not shown on as-builts and not detectable"by field suivey. This wa5 
unknown when Taxiway C Change Order No. l was negotiated. 

...................... ,1,$ 1,036.00 Encountered during excavation. Not shown on as-b~Tl'~ts-a-nd-:--n-o""t""de""'t-ecta.,...,.b'"le""b-y"'fie""ld-:--,-u-rv-•v-----i 
---------+-----t·Modfficatlon to s!Ow excess groundwater drainage veracities and relieve groul'ldwater pressures 

1 $ 4,825.00 based on observed geohydrologTc conditions 

SUB-TOTAL $ 213,147.00 

TOTAL $ 8,288,758.90 
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AGENDA ITEM NO. 9.1 

Sarasota Manatee Airport Authority 
Balance Sheet 

Assets 
Current Assets 

Cash & Investments 
Accounts Receivable 
Grants Receivable 
Accrued Interest Receivable 
Inventory 
Prepaid Insurance 
Prepaid Expense & other Assets 

Total Current Assets 

Non-Current Assets 
Customer Facility Funds 
Passenger Facility Funds 
Airport Facilities & Equipment 
Accumulated Depreciation 
Intangible Assets, net 
Construction in Progress 

Total Non-Current Assets 

Total Assets 

October 31, 2021 

Deferred Outflow of Resources - Pension 

Liabilities and Net Position 
Current Unrestricted Liabilities 

Accounts Payable 
Unearned Income 
Accrued Expenses & other Liabilities 

Total Unrestricted Liabilities 

Non-Current Liabilities 
Net Pension Liabilities 

Total Non-Current Liabilities 

Total Liabilities 

Deferred Inflow of Resources - Pension 

Net Position 
Net Assets 
Current Profit Account 

Total Net Position 

$42,657,276 
2,394,987 

327,487 
1,575 

302,685 
332,495 
378,530 

8,005,919 
3,928 

332,680,816 
(196,282,250) 

148,914 
32,642,068 

177,199,394 

$223,594,429 

773,125 

466,479 
366,197 

1,181,275 

3,723,725 
3,723,725 

5,737,676 

991,712 

216,990,383 
647,783 

217,638,166 
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Sarasota Manatee Airport Authority 
Budget/Year to Date Actual 

For the Period Ending October 31, 2021 

This Month Total Year to Date Budget Less Actual 
This Year Budg_et This Year Actual YTD YTD% 

Airline Rentals, Fees and Charges 
Landing Fees - Signatory $40,823 $759,862 $40,823 $719,039 5.4% 
Landing Fees - Nonsignatory 1,818 59,612 1,818 57,794 3.0% 
Landing Fees - Nonscheduled 167 0 167 (167) 0.0% 
Preferential Apron Fees 22,880 274,106 22,880 251,226 8.3% 
Concourse Circulation 280,471 3,510,739 280,471 3,230,268 8.0% 
Baggage Claim Area 67,234 843,486 67,234 776,252 8.0% 
Gate Use Fees - Signatory 17,457 197,530 17,457 180,073 8.8% 
Terminal and Gate Fees - Nonsignatory 25,564 696,776 25,564 671,212 3.7% 
Airline Terminal Rent - Signatory 117,840 1,442,509 117,840 1,324,669 8.2% 
Airline Terminal Rent - Nonsignatory 3 121 46,292 3,121 43,171 6.7% 

Total Airline Revenues 577,374 7,830,912 577,374 7,253,538 7.4% 

Non-Airline Revenue 
Air Cargo Facility 14,088 100,000 14 088 85 913 14.1% 

Subtotal 14,088 100,000 14,088 85,913 14.1% 

Airfield 
Fuel Flowage Fees 40,260 321,000 40,260 280,740 12.5% 
Ground Lease Airfield 14,974 180,000 14,974 165,026 8.3% 
T-Hangar Facilities 79,405 951,500 79,405 872,096 8.3% 
Fixed Base Operators - Rent 59,222 724,500 59,222 665,278 8.2% 
Fuel Service - ASIG 6,307 83,000 6,307 76,693 7.6% 

Subtotal 200,168 2,260,000 200,168 2,059,832 8.9% 
Terminal Building 
RAC counter Space 14,500 174,000 14,500 159,500 8.3% 
other Terminal Rents 23,375 252,000 23,375 228,625 9.3% 
Advertising 27,029 300,000 27,029 272,971 9.0% 
Restaurant Services 100,229 1,003,000 100,229 902,771 10.0% 
Gift Shop 85,528 911,000 85,528 825,472 9.4% 
Miscellaneous 0 900 0 900 0.0% 
Vending 550 12,000 550 11,450 4.6% 

Subtotal 251,210 2,652,900 251,210 2,401,690 9.5% 

Terminal Area 
Car Rental% 702,283 8,995,000 702,283 8,292,717 7.8% 
Auto Parking 768,018 5,220,000 768,018 4,451,982 14.7% 
Ground Transportation 2,105 360,000 2,105 357,895 0.6% 
Fuel Flowage Fees - Menzies 30,000 425,000 30,000 395,000 7.1% 
RAC Ready Car Spaces 4,620 58,000 4,620 53,380 8.0% 
Parking Stickers/Hang Tags 2,944 80,000 2,944 77,056 3.7% 
Taxi Cab Service 4,635 105,000 4,635 100,365 4.4% 
RAC Buildings Land Rent 45,945 550,000 45,945 504,055 8.4% 

Subtotal 1,560,549 15,793,000 1,560,549 14,232,451 9.9% 
Non-Aviation Area 
University Self Storage Income 55,422 550,000 55,422 494,578 10.1% 
Buildings - Non-Aviation 12,223 315,000 12,223 302,777 3.9% 
Common Area Maint - Comm Parke 0 4,500 0 4,500 0.0% 
Land - Non-Aviation 38 262 535,000 38,262 496,738 7.2% 

Subtotal 105,906 1,404,500 105,906 1,298,594 7.5% 

Total Operating Revenue 2,709,295 30,041,312 2,709,295 27,332,017 9.0% 

Investment Income + Other Income 
Investment Income 
Interest Earned - Operating 1,026 80,000 1,026 78,974 1.3% 
Interest Earned - Other 0 0 0 o 0.0% 

Subtotal 1,026 80,000 1,026 78,974 1.3% 

Other Income 
Passenger Faciltiy Charges 3,897 8,002,229 3,897 7,998,332 0.0% 
Customer Facility Charges 483,648 7,000,000 483,648 6,516,352 6.9% 
Grant Revenue - Other 24,889 0 24,889 (24,889) 0.0% 
Grant Revenue - FAA o o 0 0 0.0% 
Grant Revenue - FOOT 0 o 0 0 0.0% 
Miscellaneous Income 60 10,000 60 9,940 0.6% 
Miscellaneous Income - LEO 7,320 0 7,320 (7,320) 0.0% 
I.D. Badges 3,355 30,000 3,355 26,645 11.2% 
Profit/Loss on Disposal 1,121 15,000 1,121 13,879 7.5% 
Extraordinary Items D 0 0 0 0.0% 
Asset Writedown/Up on Investments (29,663) o (29,663) 29,663 0.0% 

Subtotal 494,627 15,057,229 494,627 14,562,602 3,3% 

Subtotal Investment Income & 
Other 495,652 15,137,229 495,652 14,641,577 3.3% 
Total Revenues 3,204,947 45,178,541 3,204,947 41,973,594 7.1% 



November 22, 2021 Board Meeting - Department Reports

135

Sarasota Manatee Airport Authority 
Budget/Year to Date Actual 

For the Period Ending October 31, 2021 

This Month Total Year to Date Budget Less Actual 
This Year Budg_et This Year Actual YTD YTD% 

Utilities 
Electric-Utility (6,687) 699,000 (6,687) 705,687 -1.0% 

Refuse Collection 71 103,500 71 103,429 0.1% 
Water and Sewer 1,864 129,800 1,864 127 936 1.4% 

Subtotal (4,7521 932l300 (4,7521 937,052 -0.5% 

Personnel 
Salary /Wages 581,741 10,159,801 581,741 9,578,060 5.7% 
Health Insurance 183,773 2,575,830 183,773 2,392,057 7.1% 
Retirement 146,283 1,884,999 146,283 1,738,716 7.8% 
Social Security 60,375 609,682 60,375 549,307 9.9% 
Medicare 15,140 147,317 15,140 132,177 10.3% 
Disability 119 6,200 119 6,081 1.9% 
Unemployment 0 40,199 0 40,199 0.0% 
Worker's Compensation 27,530 302,679 27,530 275,149 9.1% 

Employment Expenses 150 10,000 150 9 850 1.5% 

Subtotal 1,015,111 15,736,707 1,015,111 14,721,596 6.5% 

Administration 
Advertising 16,180 152,420 16,180 136,240 10.6% 
Bad Debts Expense 0 5,000 0 5,000 0.0% 
CEO Auto Expenses 2,002 20,000 2,002 17,998 10.0% 
Public Relations 0 45,000 0 45,000 0.0% 
customs 54,735 200,000 54,735 145,265 27.4% 
Data Processing 43,419 135,000 43,419 91,581 32.7°/o 
Software Licenses/Annual Support 27,356 187,450 27,356 160,094 14.6% 

Dues and Subscriptions 38,127 119,971 38,127 81,844 31.8% 
[mployee Service Awards 13 6,200 13 6,188 0.2% 
·Entertainment 927 10,000 927 9,073 9.3% 
Insurance - Property 52,348 666,962 52,348 614,614 7.8% 
Insurance - General Liability 6,354 80,413 6,354 74,059 7.9% 
Insurance - surety Bonds 4,359 44,312 4,359 39,953 9.8% 
Insurance - Vehicles 6,627 73,371 6,627 66,744 9.0% 
Legal Expense 8,500 400,000 8,500 391,500 2.1% 
Loss & Safety Program 0 200 0 200 0.0% 
Marketing Trade Show Registration 0 30,200 0 30,200 0.0% 
Miscellaneous 1,887 77,700 1,887 75,813 2.4% 
Office Supplies and Equipment 3,496 99,125 3,496 95,629 3.5% 
Postage 55 5,200 55 5,145 1.1% 
Professional Services 2,299 581,825 2,299 579,526 0.4% 
Records Retention 60 1,500 60 1,440 4.0% 
Sponsored Events 180 5,400 180 5,220 3.3% 
Taxes 0 35,200 0 35,200 0.0% 
Telephone Service 11,713 291,720 11,713 280,007 4.0% 
Training 158 107,860 158 107,702 0.1% 
Travel 3,312 211,200 3,312 207,888 1.6% 
Uniforms 6,024 85,600 6,024 79 576 7.0% 

Subtotal 290,131 3,678,829 290,131 3,388,698 7.9% 

Operations 
Air Conditioning 2,331 47,000 2,331 44,669 5.0% 
carpentry 1,711 35,000 1,711 33,289 4.9% 
Common Area Maint - Comm Parke 12 10,000 12 9,988 0.1% 

Electrical 2,525 61,000 2,525 58,475 4.1% 
Equipment Rental 0 23,000 0 23,000 0.0% 
Equipment Repair 26,312 109,200 26,312 82,888 24.1% 
Loading Bridge Repair 5,814 48,000 5,814 42,186 12.1% 
Conveyor & Belts 1,451 24,000 1,451 22,549 6.0% 
Terminal Audio & Paging Repairs 0 19,000 0 19,000 0.0% 
Repairs Generator 698 14,000 698 13,303 5.0% 
FAA Mandated Security Measures 0 500 0 500 0.0% 
Fence and Gate Repair 2,285 18,000 2,285 15,715 12.7% 
Interior Planting 32 1,200 32 1,168 2.7% 
Irrlgatlon1 System 9'15 11,000 945 10,055 8.6% 
Janitorial Service 255 1,228,677 255 1,228,423 0.0% 
Landscape Maintenance 1,171 54,700 1,171 53,529 2.1% 
Miscellaneous Construction 5,516 79,400 5,516 73,884 6.9% 
Paint and Markings 6,570 69,000 6,570 62,430 9.5% 

Permits & Licenses 96 3,800 96 3,704 2.5% 
Paving and Pavement Repairs 0 69,500 0 69,500 0.0% 
Plumbing 1,774 41,300 1,774 39,526 4.3% 
Radio Equipment Repairs 0 3,500 0 3,500 0.0% 
Service Contracts 251,921 960,264 251,921 708,343 26.2% 

Shuttle Service 520 11,000 520 10,480 4.7% 
Vehicle Repairs 5,790 73,200 5 790 67,410 7.9% 

Subtotal 317,726 3,015,241 317,726 2,697,515 10.5% 
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Sarasota Manatee Airport Authority 
Budget/Year to Date Actual 

For the Period Ending October 31, 2021 

This Month Total Year to Date Budget Less Actual 
This Year Budg_et This Year Actual YTD YTD¾ 

Supplies 
Fabrication supplies 50 18,500 so 18,450 0.3% 
Extinguishing Agent 0 15,000 0 15,000 0.0% 
First Aid Supplies 32 4,000 32 3,968 0.8% 
Gas & Fuel 9,967 90,000 9,967 80,033 11.1% 
Identification 259 14,500 259 14,241 1.8% 
Janitorial Supplies 16,346 183,800 16,346 167,454 8.9% 
Lighting 532 24,800 532 24,268 2.1% 
Lighting - Airfield 13,085 50,800 13,085 37,715 25.8% 
Miscellaneous Supplies 454 10,000 454 9,546 4.5% 
Miscellaneous Terminal Furnishings 0 8,000 0 8,000 0.0% 
Non-Capital Equipment 12,763 122,450 12,763 109,687 10.4% 
Safety Supplies 440 2,500 440 2,060 17.6% 
Shop Supplies 1,045 13,000 1,045 11,955 8.0% 
Signage 903 52,500 903 51,597 1.7% 
Small Tools and Equipment 5,443 35,800 5,443 30,357 15.2% 
Vegetation Control 68 17,000 68 16,932 0.4% 
Ammunition/Wildlife Disbursement 32 9,750 32 9 718 0.3% 

Subtotal 61,421 672,400 61,421 610,979 9.1% 

Total Operating Expenses 1,679,637 24,035,477 1,679,637 22,3"55,840 7.0% 

Profit (Loss) from Operations 1,525,310 21,143,064 1,525,310 19,617,754 7.2% 

Depreciation and Amortization 
Amortization 6,287 69,869 6,287 63,582 9.0% 
Depreciation 849,655 10,170,794 849,655 9,321,139 8.4% 
Total Depreciation and Amortization 855,941 10,240,662 855,941 9,384,721 8.4% 

Other Expenses 
Marketing 21,585 1,1so,ooo 21,585 1,128,415 1.9% 

Total Other Expenses 21,585 1,150,000 21,585 1,128,415 1.9% 

Net Profit (Loss) $647,783 $9,752,402 $647,783 $9,104,618 6,6% 
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Sarasota Manatee Airport Authority 
Investment Portfolio 

For the Month of October 2021 

Par Value Acquisition Purchase 

Description CusipL)nvest Coupon Orig Face Yield Cost Date 

(1) 

1 US Treasury Note 91282CDA6 0.250 10,000,000 0.306 9,989,063 10/8/2021 

2 BankUnited CD 1815114034 0.100 20,000,000 0.100 20,000,000 10/13/2021 

Total Investments 30,000,000 0.169 29,989,063 

(1) US Government Bond Equivalent Yield. 

(2) Interest on !'cotes is paid semi-annually, accrued monthly. 

(3) Market value on non-restricted funds are provided by the Custodian, US Bank. 

Maturity Int. Market 

Date Rec'd Value 

(2) [3) 

9/30/2023 2,083.33 9,959,400 

1/13/2022 986.30 20,000,000 

3,070 29,959,400 

Yield 

@_Market 

0.31 

0.10 

► (i) 
m z 
0 

► --I 
m 
~ 
z 
0 . ,~ 
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Transaction 
Date 

Securities Purchased: 

10/8/2021 

10/13/2021 

Securities Closed: 

NONE 

Maturity 
Date 

9/30/2023 

Sarasota Manatee Airport Authority 
Investment Analysis - Porttolio Activity Report 

For the Month of October 2021 

Coupon Original Face 
Description Cusip/lnvest Yield Purchase price 

U.S. Treasury Note 91282CDA6 0.250 
0.306 

1/13/2022 Certificate of Deposit 1815114034 0.100 

0.100 

Sales Price Gain or (Loss) 
Market Price QD_$_gi_e 
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AGENDA ITEM NO. 9.3 

FINANCE 

SARASOTA MANATEE AIRPORT AUTHORITY 
FINANCE & ADMINISTRATION STAFF REPORT 

NOVEMBER 22, 20121 REGULAR MEETING 

Budget/Financial Information: 

OCTOBER 2021 

Included in the Board packet are the unaudited financial statements for October. Summary information 
contained therein for October is as follows: Operating revenues were approximately 8.2% higher than 
anticipated in the FY 22 budget. Operating expenses were approximately 16.1 % lower. 

As part of the ongoing development of investment policies and procedures, reports have been developed 
based on information provided by Sarasota County Clerk of the Court. The current disclosure reflects an 
Investment Portfolio Analysis, along with a Portfolio Activity Report. Staff continues to work closely with the 
Clerk's office 

Passenger Facility Charge (PFC): A separate detail which reflects PFC collections for the month of October 
and cumulative to date. 

SMAA Monthly Investment Report: September 2021 attached. 
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Sarasota Manatee Airport Authority 
Sarasota Bradenton International Airport (SRQ) 

PFC Collections by Carrier 

Collected since Collected since Collected since 
Carrier Oct-21 inception Carrier Oct-21 inception Carrier Oct-21 inception 
Aces Airlines 24.86 Delta Air Lines 96,564.11 30,106,037.11 Pan American 5.84 
Aer Lingus 1,350.34 El Al Israel Airlines 1,276.03 Panamena De Aviacion 4.39 
Aero California 8.64 Elite 61,345.86 Paradise Island 28.80 
Aero Costa Rico 2.92 Emirates 3,897.63 PenAir (Penninsula Airways) 13.17 
Aeroflot - Russian Airlines 8.78 917.19 Empire 757.44 Private Jet 3,719.95 
Aeromexico 35.12 4,032.08 Eva Airways 735.34 Qantas 3,784.48 
AeroPeru 19.02 ERA Aviation 84.84 Qatar 65.85 2,081.08 
Aeropostal Venezuela 17.52 Etihad Airways 13.17 333.64 Reno Air 35,332.00 
Air Aruba 11.68 Express One 8,387.70 Republic Airlines 3,612.86 
Air Canada 1,020,619.12 Falcon Express 1,454.16 Royal Air Maroc 69.66 
Air France 143.66 31,609.26 Faucett 8.76 Royal Aviation 10,170.36 
Air India 2.88 Finnair 356.78 Royal Jordanian 29.20 
Air New Zealand 1,973.36 Florida Coastal Airlines 8,516.60 Sabena 393.92 
Air Pacific Ltd. 135.81 Front Page Tours 245.28 SAHSA 5.28 
Air Portugal 308.10 Frontier Airlines 16,392.48 496,202.35 SAS (Scandivavian) 13.17 3,912.32 
Air Serbia 307.30 G-P Express 89.28 Saudi Arabian Airlines 7.31 
Air Sunshine 109,075.76 Gold Transportation Services 26,702.01 Sevicios Avensa 280.28 
Air Trans At 144,133.51 Great Lakes Aviation 44.06 Silver Airways Corp 114.14 
AirTran Airways 5,850,221.51 Hahn Air 2,956.82 Singapore 2,926.69 
Alaska Airlines 4.39 6,183.17 Hawaiian Airlines 969.86 Skyservice 9,903.84 
Alitalia 3,974.22 Iberia 8.78 1,185.26 South African Airways 4,309.11 
All Nippon Airways (ANA) 509.46 Island Air 30.73 Southeast Airlines 6,234.20 
Allegiant Air 76,706.47 2,691,600.12 lnselAir 4.39 Southwest 150,885.36 1,688,334.47 
Aloha 46.64 JAL (Japan Airlines) 879.19 Sun Country 1,527.72 244,339.17 
America West 116,500.91 Jet Airways 114.14 Sun Pacific lnt'I (HMHF) 3,612.04 
American (AMR) 79,202.74 4,731,004.10 JetBlue 21,697.68 5,113,922.44 Sunworld lnt'I Airlines 224.84 
ATAAirlines, Inc. 2,527,486.80 JetsGo 6,418.18 SwissAir 8.67 5,284.00 
Asiana Airlines 668.85 Kenya 26.34 Taca lnt'I Air 348.76 
ATA Leisure Corp. 90,614.78 KLM 6,693.90 TAM Airlines (Aviation Industry Consultants) 1,030.22 
Austrian Airlines 636.04 Korean Air 16,775.23 TAP Air Portugal 220.87 
AV Atlantic 1,027.84 Kuwait Airways 2.92 Tower Air 17.52 
Avensa 43.20 Lacsa 36.54 Trans Brasil Airlines 20.44 
Avianca 118.00 Laker Airways 803.00 Trans World Airways 781,609.36 
Aviateca, SA 5.84 Lan Airlines 21.95 Turk Hava (Turkish) 1,272.59 
Big Sky 2.92 Lan Argentina 4.39 Ultrair 2.88 
British Airways 35.23 10,895.85 Lan Chile 157.61 United 54,045.91 3,032,705.69 
Brussels Airlines 87.69 Lan Peru 21.95 US Air Shuttle 2.92 
BWIA 78.84 LATAM Airlines Group 26.34 US Airways 8,883,648.83 
Canada 3000 100,572.36 Leisure Air 33,007.40 USA3000 79,178.04 
Canadian Airlines 64,977.45 Lineas Aereas Privadas Argentinas 11.68 V Australia (Virgin Blue) 386.32 
Canair 20,334.88 Lone Star 69.52 Varig 668.53 
CanJet 120,295.00 Lot Polish Airlines 1,458.77 Vietnam Airlines 83.41 
Cape Air I Hyannis Air Service 242.90 LTU 74.88 Virgin Atlantic 109.64 4,952.55 
Carnival Air Lines 1,883.40 Lufthansa 43.79 6,926.69 Viscount Air Service 2,006.04 
Casino Air Link 887.68 Malaysia 406.88 Viscount Air Tours 353.32 
Casino Express 8,389.66 Malev Hungarian 241.88 Vision 2,809.60 
Cathay Pacific 3,145.87 Mark Travel Corp. 10,856.56 WestJet 59,525.15 
Cayman Airways 101.96 Mesa Airlines 132.20 World Airways 35.04 
Champion Air (ML T, Inc.) 9,343.96 Compania Mexicana 438.74 Total 497,512.72 74,089,364.37 
China Airlines 2,336.20 MGM Grand Air 302.40 PFC checking Interest 3,665.24 1,742,725.60 
Colgan Air, Inc. 151.86 Miami Air lnfl 5,515.47 PFC investment Interest 1,526,893.55 
ComAir 21,805.38 Midway Airlines 601.52 Securities-bought 32,071,184.66 
Compania 33.75 Midwest 1,922.08 Securities-sold 32,058,520.85 
Conquest 5.76 Mountain West 11.68 Securities interest 224,518.18 
Continental Airlines 3,580,174.07 National Airlines 5.84 Service charges 6,970.26 
Continental Micronesia 44.05 Nicaraguense de Aviacion 5.84 Expenditures 575,000.00 77,559,939.82 
Copa 11.56 North American Airlines 443.39 Balance 3,927.81 
Croatia Airlines 8.78 Northwest 1,996,108.91 
Czech Airlines (Aviation Industry Consultants) 2,516.42 Olympic Airways 165.43 
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Sarasota Manatee Airport Authority 
PFC Monthly Status Report - Revenue and Expenditures 

Month ended October 31, 2021 
Charge effective date: 9/111992 
Total Collection Authority: $ 92,349,300 

Current Current 
Approved Revenue Interest Total Total Total 

A~~roved a~~lications Expiration Imposed / Use Oct-21 Oct-21 Collections Interest Revenue 

--Appl. 1 92-01-I-00/08-SRQ Completed 13,945,012 12,126,777 1,817,614 13,944,391 

Appl.2 95-02-U-00/05-SRQ Completed 5,947,682 

Appl.3 Completed 8,746,770 675,673 74,388 750,061 

Appl.4 10/312000 00-04-C-OO-SRQ 36,126,915 
2/2212002 00-04-C-01-SRQ 2,368.148 
712312009 00-04-C-02-SRQ 22,194,884 
12/7/2017 00-04-C-03--SRQ (887,886) 

Appl.4 00-04-C-00/03--SRQ Completed 59,802,061 58.234.308 1,567,753 59,802.061 

Appl.5 51712019 19--05-C-OO-SRQ 10/1/2022 8,817.424 497,512.72 3,665.24 3,052,606 14.749 3.067.354 

Appl. 6 91812021 21-05-C0O-SRQ 4/1/2024 9,035,363 

106,294,312 497,513 3,665 74,089,364 3,474,503 77,563,868 

Use Estimated Total Expenditures Total 
Project Appl. Implementation Approved to Month end Expended Balance 
number Description # Date Use Oct-21 to Date to Use Status 

Various Projects Total 2 5,947,682 5,947,682 Project complete 

Various Projects Total 3 8,746,770 8,746,769 Project complete 

118 Terminal development debt service 4 1011/2000 60,689,947 59,802,061 
Amendment 4 (887,886) 

59.802,061 59,802,061 Project complete 4/21 

5.01 Passenger Loading Bridge 5 12/1/2021 2.579,924 2,579.924 
5.02 Administration Cost Reim 5 12/1/2022 44,700 44,700 Project complete 
5.03 Air T raffle Control T ewer 5 12/1/2021 6,192,800 438,803 5,753,997 

Total 8,817,424 3,063,427 5,753,997 Amount budgeted for FY 2022 is $8,002,229 

6.01 RIM Project 6 120,806 120,806 
6.02 Master Drainage Plan 6 651,983 651,983 
6.03 Storrnwater System Imp 6 411,102 411,102 
6.04 Ticket Wing Bag Belt Ext 6 577,190 577,190 
6.05 Runway 14 Evaluation & Rehab 6 142,716 142,716 
6.06 Wildlife Hazard Assessment 6 2,969 2,969 
6.07 ARFF Truck Replacement 6 99,423 99,423 
6.08 Access Control & Security Enhancements 6 995,819 995,819 
6.09 Obstruction Survey 6 252,966 252,966 
6.10 Design & Rehab ARFF Facility 6 349,271 349.271 
6.11 Master Plan Update w/ Boundary Survey 6 48,878 48,878 
6.12 Taxiway Bravo North Rehab 6 152,846 152,846 
6.13 PFC Administration 6 81,859 81,859 
6.14 Hearing Loop System 6 62,838 62,838 
6.15 Terminal Curbside Renovations 6 3,250,000 3,250,000 
6.16 Blast Fence Project Gate 82 6 750,000 750,000 
6.17 Baggage Heandleing System Design 6 200,000 200,000 
6.18 Security Checkpoint Modifications 6 384,697 384,697 
6.19 Waypoint Sign Project 6 500,000 500,000 

9,035,363 9,035,363 

Total all applications 92,349,300 $0 $77,559,940 14,789,360 
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SARASOTA 
BRADENTON 
INtUINAUONAL 

SARASOTA MANATEE AIRPORT AUTHORITY 

MONTIILY INVESTMENT REPORT 
September 2021 

P1ef)Bred by Karen E. Rt<Shing, Clerk o! the Circuit Court and Coon(y Comptroller 

Summary of lnve,tmeiit Strateoy: Presid@nt .Joij AidF-n ~io nArl a n\m.week stopgap lun:lino bill lhat averted a gover1men: shutdown and 
cxtondf. fund ng urtil De,. 3rd• Additomdly, ~-retidont Biden vowod to sign the Senate blll whlth ·aises th& U.S dP.ht lirT1it Find a llnwi:: br federal 
borrowhg until Oco. ~- Thie ie dJring 3 tine when the Democrat c:ontroUitd Congress loolcs to enact Presidenl 8i:ien's brn~u1Ar Ar.:lOnmr. plan. l h A 
mart.et is lkefy to ~e increased volatility during this comnued time of unccrto.inty, Tho US Tra3cur/ cu""8 is wry GtKp in short with the 3mo Bill 

0 .03¼. 2 yea- a: 0.28%, 3 )·ear a! 0 .51% and tho 5 year at o.ss,~. An i'lw.3tmont otrotogy·M II bo implemented to take advantage of inc:rea,GG in 

yield while keeping th~ m:,ight':tll c1vtt1~~ 111c1tu,ity sho11 of the alov.ab'.e limi!s ii the IPG. 
--~- - ------

' KEY ECONOMIC INDICATORS 

► ISM Morufooturirg came in at 50.0 In A1.19ust, ;itx,vQ e,epectations of 58.5 and abo\/8 last month's V~l.llt'I of 5!=15 
► Non.F:mn Payrols increased by 23.51-: In August which f@I ~II bA1nwAX()At:tAti<>n.s of 73::k. Julv's figure was re\iiSed slio'1tty hi:)hgr lo· ,0S31-: 

from he previougy rep:uted 943k 
► Average hot1rty earnin!js v,e(@ uri -1 ::w/'i, in P.11(J1.st-hAatirg the market eXP3ciation of 3.9%: wtUe the prior monl'l rePorted an upward rev:sion 

to 4.1% YOY increase. 
► Prcd"'81 prices ex-1:>od and en3rgy, YOY ros• 6.7% in AuQust wtict was ii$lher than expectations of 6.6% inc,ease and higte1 than the 

6.2% as: month. 
► Retail sa'es ex auto and gas increased by 2.0% in Augus: which ca,re in hgher than eXJ)8ctati,,ns of 0.0'¼ and last monlh'H&l/ised -1.4'¾. 

► Jobless clakns fell to a new pandOOllC ICW as :>usinesses held on to workers despite the surgl'll Della \'arlant. 
► The Treastry oould run out Of room ooxt month t:> keep paying tne gowrninenrs blls :m tlrre unless Congres:; s t~:,:; in 1.u ~u::;µt1111.J u f ,aise ~he 

reoeral tx>rrowlng umu, Yellen said. 
► A.II employers with 100 or more emp!oy~es wvuhJ hav~ tu ,equi'e lhe!r wo~ers to be vac..;.inated or lrldcrgo t.t le.&st y,,eekly Covid·1 9 testing 

under a new plan uvllinWL>)· Bi.Jtt·) to curb the spread of the panc'emic., 
► M~ufaclurer$ a r?t facing :he htgheststecl and e!urninum prCi8$ in yeal"3, another oore:ro for tho U.S. ocmpsriea already strug.gling to n a~:e 

e:nough car$, cans end other p r,:,ducti. 
► Tho Fod c;ignoloc it w~~ rosdy t::> etart reve-sing It$ pand,mic slimulu; i:rogra,is in November and could r~ise ir1tF.H&Si r:=ftp_c;, nAxt YAM amd risks 

of~ lengthier-tha,-aiti,:ipatod j u.mp in inflation. 
> Home-price 9r:Mth cHmb«:110 a r,c:ord in July as buyers eootinu.ad to compete f e.rce.1¥ ::imkl ~ shnr1AOA ol hemes 1or safe. 
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SAIAS,)TA 
OAAOtHfOH 
11n1•1Ut1c»N. 

September 2021 ~ ---- - -- ----- - ----------
• .. .. . . . . . PORTFOLIO srATISTICS . •w,. __ .. . 

"Ir.eludes Cash 

April May June July August Septembar 

Portfolio at Cost 40,135.769 42,147.527 44.152.4'38 45,006,322 45,895,661 52,118,166 

Market Value Portfolio 40,1 40,709 42,150,547 44,156,558 45,008,022 45,758,278 62,118,186 

Yield Based Upon Cost 1.86% 1.86% 186% 1 .H8¾ 1.90¼ 1.90% 

Interest Received 
51.446 55,980 66.134 68,703 72,206 75,557 

(Casi1 8a::li$) 

Interest Received $ 662.196 
Fiscal Year to Date 

The portfolio shcck onol)eie ic o prcactivo rick mmsgeme., t tool, utill:.:ed to &\'alu;;ito how tha Air~orl A uthority's w rr~nt portfclio would r-,~ct to 
ce"tain defne:I interest rate sc.enario-s. This tool enebles us to monitor Ile ocunty'o intoroel rcto rie.~ exp,:>eure to ensure t It sligned v.-ith tht 
requirements of U-1tt invt,~lmt:mt µulit.y. The table below present$ the ba$e scenario on how the portfotfo is perfOll"l'ling in I.he ct.rre.nt interoot ·ate 
environment, accompanied by scer,aio:. uf i11ti::1o::1::sl f'~'.e i'lc,eases, 211d decreases. Cash is included in thi~ Mtilysi, usirg Bloombe·g analytC3. 

Down Down Base Up Up 
50 Basis Points 25 Basis Points 25 Basis Poin:s 50 Basis Points 

BookV::1lue $ 52,118, \86 $ 52,118. 186 $ 52,118 ,186 $ 52.118.1 8€ $ 52.118.186 

Market Value 52,118,186 52,118,186 62,118,186 52,118,iSE 52,118,136 

Gainltloss j urweillzed 0 0 0 0 0 

Marktt arice 100.000 100 .000 1CO.OOO 100.00C 100000 

BookYl,ld 1.90 1.90 1.90 1.90 1.90 

WAL 0.00 0.00 0.00 0.00 0.00 

Ett'ectlve Duration 0.00 0.00 0.00 0.00 0 .00 

Effective Con·,exity 0.0 0.0 0.0 0.0 0.0 

1 ne cesn t1ow roretast cm.rt Is a graprircal repre:sentauon or the annual pruJa,;tt!d cash no~ or t M: Ahvuit AvlhOfity·a Investment patfcllo ;c$ullin9 from expcctc::s 
l11vi=sl111tml n1t1tu1il~ ar'IJ ~1$, Til$ 1nana9,msnt tod Is utib:ed to C'Wllu:ite portfoio liq1.i'.di ty, to rn~.ke 3U'C thc,e b 31,.ffldcnt oooh onhond b moet doy t:>•di}' 

l;l!J1.11e11~e~. tmd opthlize rclnve$1mtnt of c:xGC$$ funtl$, 

,o.ooo 
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HUMAN RESOURCES 

POSITION 

Traffic Control Specialist 

Baggage Handling System Tech 

Communications Specialist 

Police Officer 

Police Officer - PT 

Property Leasing Assistant 

Firefighter 

Mechanic 

HVAC Mechanic 

Horticultural Specialist 

Maintenance Specialist 

TOTALS 

NAME 

William Isherwood 

Gil Shah 

Karl Jacob Brandenburg 

OCTOBER 2021 

HUMAN RESOURCES DEPARTMENT 
ACTIVITY FOR THE MONTH OF OCTOBER 2021 

OPEN POSITIONS 

NUMBER OF NUMBER OF POSITIONS APPLICANT(S) STARTING 

POSITIONS APPLICANTS FILLED HIRED DATE 

Ralph Contreras 10/12/2021 
6 42 3 Robert Shaw 10/26/2021 

Lashonda Bowden 10/26/2021 

Mauro Gregory 10/1/2021 
Betsy Torres 10/2/2021 

10 61 6 
Paul Guthrie 10/12/2021 

Alex Hernandez 10/15/2021 
Raquel Campa-Sen 10/16/2021 

Roger Miller 10/20/2021 

1 1 0 

1 3 1 Steven Vranick 10/23/2021 

2 5 0 

1 12 0 

1 13 0 

1 1 0 

1 2 0 

1 1 0 

1 1 0 

26 100 10 

Separation 

HIRE DATE SEPARATION DATE POSITION 

9/23/2021 10/18/2021 Baggage Handling System Technician 

7/12/2021 10/31/2021 Traffic Control Specialist 

5/14/2019 10/29/2021 Maintenance Specialist 

The following positions(s) are funded in the FY 22 Budget, but have not been authorized lo fill al this time. 

POSITION NUMBER OF POSITIONS DEPARTMENT 

Director, Human Resources 1 Finance & HR 

Janitorial & Compliance Supervisor 1 Facilities 
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PURCHASING OCTOBER 2021 

BIDS/QUOTES: We will ask the Board in November for additional capital Equipment Purchases as prices 
have increased above budgeted levels and the need for additional equipment to meet the needs of 
the Authority in this period of rapid growth. We need additional Shuttle buses, portable Light towers for 
Overflow Parking, and additional ARFF equipment. 

We have hired a floor company to diamond hone our terrazzo floors so our new floor tech crew can 
keep up the new appearance. This project will start the first week of November. The new floor tech crew 
is staffed has been doing a very good job. Owens has been able to staff their shifts and their performance 
has consequently improved. New Manager has made improvements and looks to be what we need to 
lead that program. We have reviewed the increased passenger counts going forward with them and 
encouraged them to not get behind on hiring staffing to meet these new levels. 

We are finalizing a new Contract Manager at Risk Contract for the terminal expansion and 
modernization. The draft contract was sent out to a consultant for review since this is our first usage of 
this type contract to ensure we did not miss any issues so they can be addressed up front. 

ITS has started working with our new Managed Network Service. We have purchased new equipment 
through them at very favorable pricing. The new WIFI system is being installed and small areas are being 
tested. It looks like the WIFI system install should be complete and operational by mid-November. We 
will continue to use our current vendor to make sure there is no lapse in service until the install is 
complete. Looks like the new DAS system install will happen in FY22 which will help our passengers 
connect to better cellular service. The system that is being installed will be 5G ready. This feature plus 
the new WIFI System will greatly improve our passenger's experience and allow for growth in Airport 
traffic. 

Have started to write bid packages for Capital Projects for new sewer Lift Station, Roof for the Air Cargo 
Building, new A/C system for the TSA Checkpoint, Ditch Mower, and updating the current Flight 
Information Data System (FIDS). 

Informal written quotes requested from prospective suppliers to provide airport lighting/lamps, artificial 
plants, batteries, computer hardware, technical support and software related items, electrical fixtures, 
extinguishing agents, firefighting gear, landscaping supplies, loading bridge repairs and supplies, 
industrial supplies, MRO items, office chairs, paint and paint supplies, promotional and advertising 
novelties, rental equipment, tires, tractor, uniforms, etc. and other misc. repairs and services. 

WAREHOUSE: The Warehouse continues to add and delete items stocked in inventory and to generate 
purchase orders to replenish stock based on monitoring of inventory levels: 0 new items added, and we 
have reduced the number of items in the warehouse by 0. Purchasing is reviewing all stock items to 
further reduce non- Purchasing is reviewing all stock items to further reduce non-usage/slow moving 
items as needed. 

■ On-line auction activity through GovDeals for surplus/obsolete Items: There were $2,519.03 of sales 
in the month of October 2021. 

■ Year-end inventory count went well with no major issues. This year we reduced the ending inventory 
value to $127,128 down from $133,431 last year. Number of stocking units was reduced to 846 from 
860. 
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DEPARTMENT PROJECTS: 

■ We still have a majority of the Masks that are for the Airlines use. Our supplies of PPE items are at 
good levels just in case Florida and our area has another wave. We have instructed our Janitorial 
Service to continue the high level of wipe downs and sanitizing all touch surfaces. 

■ We have reviewed the projected passenger increases we are expecfing and working with Owen's 

to ensure they have the needed staffing levels to meet this increased volume. We are reviewing with 
Owen's weekly to ensure their staffing levels meet the increased flights and passenger loads we are 

seeing. We have placed a handicapped toilet in the new TNC staging area at New College and will 
add an additional unit at the cellphone lot before the thanksgiving Holiday Week. 

■ The A/C and new roof installation is complete at the old Honeywell building. New water fountains 

have been installed and the atrium windows fixed to stop the leaks. The large truck parking area off 
of Tallevast Road has been put on hold. 

CONTRACTS ISSUED: Netsync Network Solutions. 

SUMMARY OF DEPARTMENT ACTIVITY FOR THE MONTH: 

PURCHASING: 
• Purchase Orders Issued: 261 
• Blanket Purchase Orders Issued: 79 
• Emergency Purchase Orders lssued:0 
• Change Orders Issued: 1 

WAREHOUSE/RECEIVING: 
■ Inventory Stock Transactions: 100 
• Courier Activity: 435 miles for month 

NOTICE TO THE BOARD: Per the Purchasing Policy, all purchases between $35,000 - $65,000 require at least 
three informal quotes. All purchases between $65,000 to $150,000 value shall be publicly noticed and 
made on the basis of competitive sealed bids, competitive sealed proposals, or competitive sealed 
replies. All exceptions shall be noted to the Authority at its next regular meeting. The following are 
exceptions to this policy for October 2021: Municipal Emergency Services was a Sole Source for ARFF 
Breathing Equipment in the amount of $112,958.96. 



 AGENDA ITEM NO. 9.4 
 
 

SARASOTA MANATEE AIRPORT AUTHORITY 
REAL ESTATE DEVELOPMENT & PROPERTIES STAFF REPORT 

NOVEMBER 22, 2021 REGULAR MEETING  
 

 
Southwest Airlines:  Southwest is seeking additional ticket office space and plans are in design for 
additional space below the Concourse at Gate B-10.  
 
Allegiant:  Properties and Allegiant are in discussions regarding additional space needs as 
Allegiant continues to grow at SRQ. 
 
American Airlines:  Additional space for American is in design in the lower level of the Concourse 
with buildout to be completed late 2021 or early 2022.   
 
Avelo Airlines:  Avelo Airlines announced it will be adding service to Sarasota and a Non-Signatory 
Agreement is in process. 
 
Property #7/NEC and #12 NWC University & Bradenton Rd:  SMAA application for DRI termination 
and rezoning in process and the required neighborhood meeting is scheduled for November 8. 
The hotel tenant, SRQ3, LLC, has also joined the zoning application to increase room count. A 
portion Property 7 is also planned to be utilized temporary for an economy parking lot to 
accommodate overflow parking needs while various projects are constructed. 
 
Rental Car/Status:  Phase I, remodel of ticketing, offices, and a covered walkway on hold. Phase 
II, development of a consolidated QTA lot/facility and expansion of the ready/return lot are both 
in design/planning. The site improvements and allocating additional spaces for the ready/return 
lot is on hold until such time parking capacity in the various parking lots are increased to 
accommodate parking demand. 
 
Fuel Farm:  Fuel Farm expansion Phase II underway and will add a third vertical storage tank.  
 
Airport Hotel #3:  The ground rent tenant has joined in the DRI/rezoning efforts underway to 
increase number of hotel rooms. A temporary license has been completed with this tenant to 
allow the airport to utilize the vacant hotel lot for overflow parking. 
 
North Quad: SMAA has received interest from two FBO operators regarding developing a new 
FBO. SMAA has provided each with an invite to respond and responses are due in December. The 
relocation of the GA FIS facility to the N Quad is in process and design. Additional interest from 
potential tenants for hangar development remains strong and discussions continue. A real estate 
valuation has been completed as to rental rates and an Environmental Audit is underway which 
will be utilized as an environmental baseline with all future tenants at the N Quad. 
 
Team Success:  The Tenants sitework and buildings are underway, and the opening of the school 
will be fall of 2022. Team Success has requested additional lands to expand its campus and an 
amendment of the lease is under consideration. The amendment to the lease has been prepared 
and sent to the FAA for review/approval. Provided the FAA finds no issue with the amendment, 
the amendment will be at the next Board meeting for consideration/approval. 
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Concessions: Redevelopment of retail, food and beverage concessions throughout the 
Terminal/Concourse, strategy, and plan to expand/redevelop is in process. This project will be a 
phased project over the next four years once implemented. A presentation regarding concessions 
redevelopment is planned for a future Board meeting. 

In the interim, a concession add is contemplated and in planning stages. Properties has requested 
presentations from the existing concessions operators as to adding an island bar/limited food 
concession at the north end of the concourse, the responses from concessionaires are scheduled 
for December. Properties will review the responses to determine the viability and how to proceed 
from there. 

Mitchell Management of Florida, Inc.:  The Jimmy Johns franchisee (Tenant) is in design/permitting 
and is anticipating opening in the first quarter of 2022. 

Property #10/M-lot:  Construction is underway for both MTC sitework and the maintenance 
hangar. The MTC Ground Lease with Improvements is out for review by the tenant however, MTC 
progress as to lease and approvals has been significantly delayed due to COVID related funding 
shortages. 

The maintenance hangar is under construction and the former (Agape) hangar is under extensive 
remodel. Projected completion of both hangars, first quarter of 2022. Properties is negotiating with 
an MRO for the maintenance hangar and a flight school for the former Agape hangar, both 
agreements are anticipated to be ready for Board consideration in first quarter of 2022. 

Property #2/Tallevast:  Properties continues discussions/negotiations with Industrial development 
groups as to a joint development of this property. However, interest from additional and multiple 
developers has surfaced and Properties is now considering an RFP to developers for the 
development of this property. 

Parking:  Parking demand increased dramatically and continues. The former Avis lot (which the 
Authority was utilizing for RV/boat/vehicle storage) has been vacated for use as additional 
overflow parking. Entrance and exits, revenue controls machines/arms and other paving related 
improvements are underway to prepare this lot for the season. The TNC staging which has been 
relocated to a lot leased to New College just west of the Ground Transportation area. Properties 
also completed a use agreement with the hotel tenant of the airport for the vacant pad, again 
for overflow parking needs of parking. Several other properties are under consideration to 
increase parking capacity to meet the high demand.  
 
FBO Expansion:  Additional hangars are contemplated at Dolphin and permits obtained but no 
construction start date has been provided to the Authority. Ross Aviation is proposing an 
expansion of hangars within the N Quad area. Ross has submitted concept plans and discussions 
are underway regarding phasing/construction. Two FBO operators have expressed strong interest 
in adding an FBO facility/services at SRQ. Properties sent the interested FBOs an invitation to RFP 
to respond and submit. It is anticipated that Properties will receive the responses, review each and 
submit to the Board for consideration within the first quarter 2022. 
 
Turo:  Properties is in negotiations with Turo regarding a peer-to-peer car service agreement to 
legally operate at the airport.  It is anticipated that an agreement will be reached by the first 
quarter of 2022 and collection of fees will commence at that time. 
 
Southern Light, LLC:  An agreement with Southern Light, LLC telecommunications company has 
been completed for a small lot/facility at the Airport. Design and permitting in process. 
 
Market Rent Analysis:  A Market Rent Analysis has recently been completed for Airport future 
development properties. This analysis will assist Properties in determining market rates of the 
numerous projects currently underway and as well as in the future. Hangar rent analysis is now 
underway for the hangars which the airport has or will have for lease next year. 
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General:  Insurance notices, tenant inquiries, showing of properties, construction permits, meetings 
with surveyors, appraisers, contractors and engineering consultants, collections and past due 
notices, notices of insurance renewals and compliance, loss prevention committee, meetings with 
insurance claimants, planning and staff meetings. 

General Aviation:  

 Compliments: 0      
 Complaints:  0     
 Maintenance Requests: 1     
 Total number of tenants: 166     
 Total rentable spaces: 167     
 106 tenants using auto credit card method of payment.  
 J8-106 co-tenancy leased September 2021.  
 EAA J3-110 co-tenancy effective once insurance is received, no rate discount. 
 J5-108 new tenant lease October 5, 2021. 
 5% rental rate increase effective 10/1 for Large, Standard, and Standard Plus T-Hangars. 

 

 
 

     

Item Qty. No. Wait Leased Monthly Monthly Annual
Leased List % Rate Rent Rent

T-Hangars  
    51'5 W Oversize 4 4 33 100% $1,700.00 $6,800.00 $81,600.00
    48' W Large 27 27 58 100% $602.00 $16,254.00 $195,048.00
    42' W Standard      
w/additional 176 sq. ft. storage    4 4 1 100% $545.00 $2,180.00 $26,160.00

    42' Standard  (42' wide)      121 121 96 100% $440.00 $53,240.00 $638,880.00
    42' W Standard                           
Discounted rate for CAP & EAA 2 2 100% $250.00 $500.00 $6,000.00

Storage Rooms 7 3 43% $100.00 $300.00 $3,600.00
Storage Rooms
Discounted rate for CAP & EAA) 2 2 100% $10.00 $20.00 $240.00

TOTALS 167 163 188 $79,294.00 $951,528.00
 

T-HANGAR  MONTHLY  STATUS  REPORT
For the Month of October 2021
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AGENDA ITEM NO. 9.5 

SARASOTA MANATEE AIRPORT AUTHORITY 
ARFF. OPERATIONS & POLICE DEPARTMENTS 

NOVEMBER 22, 2021 

OfEKAIIONS DErAKTMENT - PHOJECTi A CTIVITY/I NCIOENI HEPOKT fOR THE MONlH Of OCTOBER 

Projects and AclMtles 

, Wolking with lnle•;iroled Fire & Security Solutions. lo oversee lhe access control system 
rnplacem&nl project. >rojecl complete in lerminol building. stil replocing ,ome fiber opfie 
lines lo vet--ic!e gates. Operafons corrected several minor i:nues during ihc month. 

• Wol1<ed with Engineering and Conlrcc toron 6 osl Fence Exlension Projecl in lt1e 6·11pluyee 
Parking LOI. 

• Operolions o:>rducled mutti~Je vehi: le ond airc rofl esco·ls lh·ovgiaul lhe month. 
• ()r,P.rol ions c.oncluc.lA<I muttirlA "<lrivAr< lroiiing" sP.sgons on lhe o i,lield 
• Operol ions responded to mulliple wild lile ond FOD e,olls fhrough.~ul the monlh. 
• Suulhc.:tO)I Taxiwa y A closed rnidnighl lo 5:30AM seve-ro limes for pointing. 
• ASsiSled opening o,ernow po,King I01s oi Frielcy ona so Iuraoy morrlngs. cnan,iea 

enlronce LED sign wilh updoled porting slolu;. 
• 10/3: Operolions look lwo new A TCT conlrollers on o lo Jr o f airfield. 
• 10/7: Ope·alions perionnel porrei::,oled in o naiionwide Zoom meeting regmding 

updates lo lhe FAA 's NOTAM (Noliec to Airmen) system. 
• 10/16: Operclions coordinoted gole ossignrnen ls for Allegi<.ml Ai line tlivt;ision; tlue lo 

lighfing issue ol SI. Petersburg Ai'porl. 
• 10/ 17: Operolio1s personnel helped elderv coui:le chonQe a Ire on thei' d soblec' vehic le, 

ju;I oulside l~e perking lollbooths. 
• 10/22: Oparalions took n9w ATCT controller on four of cirfield. 
• 10/27: Escorled phologropher frorn Herold-Tribune on air carrier ramp. 

Alem ond Incidents 

• 10/ 11: C-172 on Toxiwoy C, nea, !he app,oaeh end of Rvoway 32, with o 'taf nose wheel. 
Ai"erall placed or, Operation, wheel d olly and e·scorled lo UFS. 

• 10/12: C-185 on Taxiway C, necr lhe approach end of Runwoy 14, wilh o Ila! toil wheel. 
Operoltcns lift bog ~sed lo ptoce tlo l ti•e on dully, tflen e:co,letl tug Ulftl ui,<0,ufl l.>ud lo 
ROSSNOrlh. 

• 10/13: Dep::nting G-tV relurnea due to mollvnclioning cirspeed inCliCotors. Mcratt landed 
solely on R"f 14 and lox"ed lo Ross. 

• 10/16: A security Quord o l the i_okewood Ranch Medi col Center reported 11ot a 100' I ewer 
c rone's (acrcss from lhe Center) obstruelion light wo s oul. He stoled thal he will nolifv l~,e 
hP.lir.or,IP.r mec!evor. r.nmr,or,y. Or,erotions isi,re.d o NOTAM. 
10/18: UA3444 {ERJ, N65iRWJ eonducled on un-avfho,ized engine run-up w/lail pointed 
tcwords Focirlies Vehicle Storage Building, blowing debris and cawing mint:x damage. 

• 10/21 : A Piper Seneca declared en emergency v.hen fhs right er9i1e would not re,lorl 
oller a p ·a c li~e shuldown. Aircrotl landed m fety an RYl 4 and toxied lo Dolphin. 

• 10/25: Disol>letl Pipe, 0It:rokl:le on TVIYC u I TWY D; u flt<f luntliny Ifie lluul ft"' liflk□gt< l>ruke. 
Operolions eseorlec tug from Ross NOl!h 10 o i1crofl men to Ross Nont, ramp, 

• 10/26: operolions rroae•::1 aclive Elf too c..:I1ot1on or Dol~hin. 
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OPEKATIONS DcPAHTMEIH 
NOVEMBER 2021 

10/21,: Fvel Spill; app,o,imately 3') gallons Jet A from o 8737 wing ven t was cleaned up by 
Soulhwcst, Mcmies, & t.RFF personnel. 

• 10;'27: Cherokee blew l1erighl main osit was exiling RY32ot A7; a ircraft stopped clear cf 
RY32. Operations picked up mechanics from Cirrus (Aero Maintenance) and d rove lhem 
10 0Ircror1. nre cnonged (umg operations 1111 bog due io 011 01 rr,ev Jocts in use). Atcroll 
loxied to Dolphin. 

• 10/28: Drone: Delio Captain coiled Operations to report o possible drone slrike while an a 
right downwind fonding fer RWY 32. The oircr-:ifl (N3<>5NWJ was roughly 2,500' ond 10 miles 
out. Copiah !lote::I that ii wcs definitely not o bird !trike, t:ut it hod more of o metallic 
sounrl on fhA ·ight sktP. of lhP. oitr.mfl. C:rP.w nnr. ()pP.rotions conciuc:IP.rl wolk or'.')unc1 nf 
the aircraft and found no damage. Della maintenance was notified by the crew ond 
performed their own check. 

• ' 0/29: C-172 engine quit ofter landing and clearing RWY 22 on TViY D; pilot proceeded 
lo oush the o ircroll into the gro;s to c lear to1.iwoy, Operotbns responded wilh Dolphin 
l'ne l~<.:hs 011<..1 ho<J uh,;rufl lowt:<.l bu c.:k lo DvlF,Jhirt. 

Miscellaneous Activities 

• .14 NOTAMs oNP.re issued d11rino the mnnlh of October. 
,\IP.COM d ispatched & Operations re,pondod to 27 Medical Rens (9 requiring SCFD 
ft!!:iJJUI l!:ie }. 

• · Notice of Violation jNOYs) was issued for a Safety/Security infraction by o renant 
employee. 

• I 03 CHRC (fingerprint checks) ,,vere c:mducled. 
146 new 1.0. bodges were is!ved and 67 were renewed. 
266 Secvr ly Tl"'l'eot Assessments we,e completed. 

• 455 Compuler 6osed Training Classes were corducied dunng the rronlh. 

2 
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FIRE DEPARTM ENT 
NOVEMBER 2021 

I SAFETY INCIDENT/ RESPONSES FOR THE MONTH OF OCTOBER 2021 

TYPE OF RESPOI\SE AREA or RCSPONSC NUMBER OF 
RESPONSES 

CMT FIRST AID RESPONSES: Aboard t',ircroft 5 

Porkin;;i lot 0 

Al<H-WOIK-in 0 

"S" Concourse ~ 

Baggage Wing 2 

TSA Checl:pcinl 0 

2"<' lloor lobb·t 2 

EMlf<.:urn 0 

Restouront 1 

Curbside 0 

E,cololor l 

Tickelwing 7 

Other 10 

32 

FIRE P.E~POI\SES: Termir o l 0 
Alraa'I 0 

Vehicle 0 

Bvsllei 0 

Clher 0 

FIRE ALARM RESPOllSES: Fi•eAlorms I 

Srnoke Deleclo: / Smell of 0 smoKe 
TOTAL FIRE/ ALARM: l 

HAU.RDOUS MATERIALS Cil 0 
RCSPOHSCS: 

~uelSpill 1 

Cther 3 

TOTAL HAZARDOUS MATERIAL: 4 

AIRCRAFT EME~CEHCY Alcrl I 0 
RESPONSES: 

Alerl II 2 

Alert Ill 0 

TOTAL AIRCRAFl EMERGENCY: 2 
SUPPLEMENT REPORT 

TOTAL RfSl'ONSES 39 

3 

I 
TOTAL YEAR 

TO D-4.TE 
36 

11 

0 

80 

I 

' 4 

3 

0 

8 

~ 

3 

26 
80 

283 

0 

0 

3 

J 

0 

5 

3 

14 
0 

9 
, I 

20 

~ 

' 8 

? 

24 
0 

341 
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POLICf 0EPAITMfNT 
NOVEMBER 2021 

ASSAJL-/CATTEW 
6CM3 THREATS 
GMNU tH"'tt-1 A1JIU 
DJIM~G: TO PROPERTY 
DISORDERLY CONDUCT 
FIELDS INTERVIE'illlS 
OOMFS111.VIOI FNC:F 
NARCOTICS 

CRIMES 

PE~SON.~L PROPERTY THEFT 
RETAIL THEFT 
SUSPICIOUi PERSON 
SUSPICIOUS VEHICLE 
TR:SPASS 
O'll-lER CRIMES 

TOTAL: 
~Al HOl.5 

AOA 
CONCOURSE PATROL 
SECURITY CHECKPOINT 
(;ROIINO 'HANS 
PA~KING LOTS 
PERIMETEn/lN$10 E\ 
ROADWAY 

BAGGAGE AREA >ATROL 
TACTICAi PATROLS 
SECURffl PATROLS 
TOTAL: 

CHEC.KPOl~TS 
AO/\ BREACH 
t\SSISTT~INIT( MISC. 
CHECKPOINT BREACH 
DOO~ALAP.MS 
DRUGS,>JARCOTICS 
EXlr IANE AV,RM 

EXlr IANE BREACH 
HOLU ~P.GGA~t CALlS 
NO FLY UST 
OTrlER PRCHIBITEDIT:MS 
SUSPICIOUS ITEMS 
0THF~ 
TOTAL 

POLI CE ACTIVITIES OCTOBER 2021 
INSPECTIONS 

1 COM M CRCfA_ IHSPECTION 122 
0 GATE INSPECTION 86 
G GT l~SPECTION 406 
2 SIDA CHECK 135 

15 OTHER IN5PECTIOIIS 0 
0 TOTP.L: 749 
0 TRAFFIC 

0 Dl,ABLEO VEHlCtE.'TOWING 2 
0 PARKING TICf.ET5 1 
0 TRAFFIC CRASHES 4 

6 TRAFFIC crrATIONS 0 
s WMNIIIGS 0 
s OTHER TRAFFIC 2 
2 TOTAL: g 

ASSISTANCE 
DP,l(CR/MARCI IMAN ACT 2 

42 CUSTOMERS 50 
MOllJKIS'I~ 11 

110 OUTSIDE AGENCIES 1 
153 SMAA EMPLCYEEiOEPT 1 
194 TENANTS 9 

59 MEDICAL CALLS 26 
~13 LOST & FOUND lOGGEO 59 

3G LOZT & FOUND RCTURNED 22 
152 LOST & FOUND INQUIRIES 174 

178 TOTAi.: 361 
18 

a4G V/EArONS 
1459 EXPLOSIVES 0 

FlP.E.ARM PARTS/Al~MO 0 
0 FIREARMS ATC~ECKPOIIIT 2 
0 UNDECLARED WEAPONS 0 
0 OTHER WEAPONS 2 

12 TOTAL: 4 

0 /\RRESTS 

4 ARRESTS FELONY 0 
0 ARRESTS JUVENILE 0 
0 ARRESTS MISD 4 
0 E-IVMRANTS 0 

I 0 
0 

SA:J REFERAL 0 
NOTICE TO AFPEAR l 

1 OTHER ARRESTS 0 
17 TOTAL: 5 

4 
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OPERATIONS 
NOVEMBER 2021 

NOISE MOIUTORING AND FLIGHTTRACKIIIG FOP. THE MONTH OF OCTOBER 

-* Tho chor lo the rioh l 
rfi:f')ln~ thP. c-fi;tribu!ions :)r noise 
r:mn:'llntnll: fo· lhP. monf) ol 
October 2021. ThP.rA WtUA 10 calls 
which £eneroted 10 complaints by 
the Noise Abolermnt Hollne orby 
the Opercti01sDeportmenl. 

O ' the total complon ts 70% were 
from Sarasola County and 30% 
from Manatee. The overage 
number of colt received 10< lhe 
m~n-h we·e .32 coils per doy. 

+ Flight Tmcting 8. Runway 
32 oav·oti:>n d~to i! tor October 
2021. There y,ers 15 otr earrler md 
45 pnvote Jet deviation, obse,ved 
during ttlis period. 

tn October 202 1, Southwest (SWA) 
hod 6 deviations, Un'led (UAL) 
hod 5 deviations, Della (DALI had 
2 deviations, Amerlcan (AAl) had 
1 deviation and Allegiant {AAY) 
hod I de·,1at1on. rnis om:e 
con11nues to wcrk wm 
re;::,resentou,·es rrom 1he 01mnes. 
pr.vote Jets OM lhe SRQ ATCT to 
ensure compncnce w lt'l SRO FNe 
& $RKUS Fc;vr Oc::µvlluu:: 
PfO<.:t!UJlt>S (NAOP lu RVIIW..JY 
32). 

ue:panU'o u..,.,rn,111 
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RUNWAY UTILIZATION 
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Operations lunwoy 04 Runwa y 22 Runwoy 14 Runway32 

Arrlvols 4% 5% 47% 45% 

Departures 12% 8% 43% 37% 
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AGENDA ITEM NO. 9.6 

SARASOTA MANATEE AIRPORT AUTHORITY 
DEVELOPMENT/COMMUNITY RELATIONS & ACTIVITY REPORT 

NOVEMBER 22, 2021 

SRQ AMBASSADORS 

In October, the SRQ Ambassadors volunteered 527 hours. Our Ambassadors gave 3 guided tours 
with a total of 28 participants and dogs during the month. 

MEDIA RELATIONS 

Met with or contacted this month by reporters from the Sarasota Herald-Tribune, the Bradenton 
Herald, ABC7, SNN TV, Bay News 9 and News Channel 8. 

Mark Stuckey, Executive Vice President, Chief of Staff: October 22 - November 12,2021 

10/22 
10/27 

10/28 
11/1-11/5 
11/8 
11/10 

Held Marketing Meeting with Avelo Airlines Marketing Team 
Held meeting with Port Manatee and Bradenton Area CVB 
Speaker - Experimental Aircraft Association 
Meeting with Aqua Marketing and BACVB 
Attended World Travel Market/Airline Meetings with BACVB in London, UK 
Teleconference with FDOT Sec. of Transportation and Florida airports 
Attended Manatee Chamber Luncheon 

Fredrick Piccolo, President, CEO: October 22 - November 18, 2021 

10/22-24 
10/27 
11/01 
11/05 
11/08 
11/15 
11/18 

Legislative Meeting, Orlando 
Manatee Chamber of Commerce Board Meeting 
Sarasota and Manatee Counties Government Managers Meeting 
Meet with Rajesh Khubchandani, General Manager, Ritz Carlton 
City of Sarasota Community Development Meeting 
ACI-NA Political Affairs Subcommittee Zoom Meeting 
Bradenton Area EDC Board of Directors Meeting 

Mr. Piccolo participates in various impromptu media interviews throughout the month 
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ACTIVITY REPORT 
SARASOTA-MANATEE AIRPORT AUTHORITY 

ACTIVITY MONTH: OCTOBER SARASOTA BRADEYION INTERNATIONAL AIRPORT 

12 MONTHS ACTIVITY 
¾ 2021 YEAR 2020YEAR % THRU OCTOBER % 

20?1 ?020 CHANGE TO DATE TO DATE CHANGE 2021 2020 CHANGE 

AIRCRAFT OPERATIONS 
ITINERANT 

AIRLINES 2,550 1,291 97.52% 25,819 12,197 111.68% 29,090 15,927 82.65% 
AIR TAXI 1,105 930 18.82% 10,480 7,866 3323% 12,595 9,905 27.16% 
GENERAL AVIATION 6,798 5,171 31.46% 60,698 47,907 26.70% 71,323 58,177 22.60% 
MILlTARY 275 171 60.82% 2,588 2,314 11.84% 2,903 2,678 8.40% 

TOTALITINERANT 10,728 7,563 41.85% 99,585 70,284 41.69% 115,9]1 86,687 33.71% 
GENERAL AVIATION (Local) 4,355 2,519 72.89% 30,328 30,492 -0.54% 34,835 37,176 -6.30% 

TOTAL OPERATIONS 15,083 10,082 49.60% 129,913 100,776 28.91% 150,746 123,863 21.70% 

TOTAL PASSENGERS: 
ON 133,071 52,618 152.90% 1,257,076 510,519 146.23% 1,363,355 711,057 91.74% 
OFF 142,258 58,265 144.16% 1,237,556 501,158 146.94% 1,356,586 711,242 90.73% 
TOTAL 275~29 110,883 148.31% 2,494,632 1,011,677 146.58% 2,719,941 1,422,299 91.24% 

;I 
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SARASOTA BRADENTON INTERNATIONAL AIRPORT 
TOTAL YOY PASSENGER CO:rvI:P ARIS ON - BY MONTII 

2021 2020 

YOY 
JAN 88,497 37,983 224 126,704 JAN 154,675 70,390 590 225,655 -43.9% 

FEB 99,526 60,006 240 159,772 FEB 160,150 71,664 735 232,549 -31.3% 

MAR 160,206 117,072 312 277,590 MAR 107,145 45,899 202 153,246 81.1% 

APR 177,077 116,762 326 294,165 ' APR 6,729 3,013 0 9,742 2919.6% 

MAY 167,314 120,748 489 288,551 MAY 27,643 12,187 158 39,988 621.6% 

JUNE 169,587 143,015 307 312,909 JUNE 41,663 11,182 0 52,845 492.1% 

JULY 173,122 153,403 422 326,947 JULY 46,292 15,990 123 62,405 423.9% 

AUG 118,183 125,072 594 243,849 AUG 41,160 16,832 123 58,115 319.6% 

SEPT 98,879 89,384 553 188,816 · SEPT 45,702 20,293 254 66,249 185.0% 

OCT 146,681 128,076 572 275,329 , OCT 84,861 25,736 286 110,883 148.3% 

! 

NOV O O O O ~. NOV 76,093 29,866 236 106,195 -100.0% 

DEC O O O O ■DEC 81,452 37,340 322 119,114 -100.0% 
TOTAL: 1,399,072 1,091,521 4,039 2,494,632 ITOTAL: 873,565 360,392 3,029 1,236,986 101.7% 
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AIRLINES 

[MAJOR CARRIERS] 

AIR CANADA 
ALLEGIANT 
DELTA 
ELITE AIRWAYS 
FRONTIER 
JETBLUE 
UNITED 
AMERICAN 
SOUTHWEST 
SUN COUNTRY 
MAJOR TOTAL: 

(AFFILIATE AIRLINES) 

GOJET - United 
MESA AIRLINES-United Express 

PSA AIRLINES -American 
REPUBLIC-American 
Republic - United 
Republic-Delta 
SKY WEST - United 
ENDEAVOR-Delta 
ENVOY-American 

REGIONAL TOTAL: 

[DOMESTIC-CHTR] 

SUN COUNTRY 

SUBTOTAL: 

CHARTER TOTAL: 

GRAND TOTAL: 

0 
53,212 
53,651 

449 
5,480 

14,288 

6,407 

20,050 

82,517 

0 
236,054 

0 
4 280 
4,360 
3,467 

16,694 
0 

1,868 
0 

8,483 

39,152 

123 

123 

123 

275,329 

SARASOTA BRADENTON INTERNATIONAL AIRPORT 
TOTAL PASSENGERS -OCTOBER2021 

MONTH/ YEAR-TO-DA TE COMPARISON 

0 
39,027 
22,274 

0 
3 002 
4,548 

1 707 

16,010 

0 

0 
86,568 

0 
4 966 
8,589 

594 
6791 

0 

2,384 
0 

705 

24,029 



AGENDA ITEM NO. 9.7 
 

SARASOTA MANATEE AIRPORT AUTHORITY 

ENGINEERING, PLANNING & FACILITIES ACTIVITY REPORT 

NOVEMBER 22, 2021 

 

ENGINEERING 

 Master Drainage Plan (MDP)/Stormwater System Improvements 

The MDP evaluated the Airport’s drainage system and determined a master system that would allow 

for 90+ acres of development, while reducing ponds and other wildlife hazards.  Project is substantially 

complete.  Staff is working with contractor to determine cause and provide fix for several depressions 

near Taxiway C.  Closeout documents are nearing completion.      

 

 Terminal Renovation & Upgrades (Phase 7.2) 

An RFQ was advertised to select an architectural and engineering firm to develop plans and 

specifications for upgrades and renovations to the Terminal.  The upgrades and renovations were split 

into two separate phases and included the police department, a new Board room, the 3rd floor 

administration offices, the observation deck, and the badging offices.  The Board selected Sweet 

Sparkman Architects to design and provide construction documents.  The first phase of construction 

was completed that included the Board Room, Police Department, and Badging Offices.  The second 

phase (includes renovation of the third floor, observation deck, glass block replacement, and other 

terminal upgrades) has been designed. However, the project has been suspended temporarily to 

concentrate on other high priority projects.    

 

 SRQ Parking Lot Modifications 

Staff has bid the expansion portion to the long-term and overflow lot due to recent increase in airline 

traffic.  The Authority awarded the low-responsive bidder at the January 2021 Board meeting, and staff 

conducted pre-construction meeting.  An NTP was issued in March 2021.  The contractor has mobilized 

to site, removed curb, bus shelters, and old roadway, has installed base and curb, and has paved in 

Long-term.  Contractor has opened the new long-term spaces and will complete landscape items 

when the irrigation controller arrives.  Contractor has mobilized to the grassed overflow lot, relocated 

AOA fence, installed stormwater infrastructure, and is grading site to prepare for paving.  It is 

anticipated that the paved overflow lot will be open to traffic by November 15th.  Contractor has 

begun improving the Old Avis Lot for additional overflow parking. 

 

 Fuel Farm Expansion 

This project was designed to expand the existing fuel farm up to an additional 306,000 GAL.  The design 

was completed and permits have been received.  Staff brought the low responsive bidder to the 

March 2020 Board meeting for Authority approval.  The Board executed a contract to construct two 

of three storage tanks, for an additional 204,000 GALs of storage.  Construction is complete on Tanks 4 

and 5.  A change order for Tank 6 construction was approved at the May 2021 Board meeting.  The 

contractor has erected Tank 6 and welding has been completed.  Contractor is substantially complete 

with project and is working on punch-list items.       
 

 Taxiway Bravo North Rehabilitation 

The Taxiway Bravo Project will rehabilitate Taxiway Bravo north of Runway 14-32 to Runway 22.  Kimley-

Horn (KH) was ranked first at the March Board meeting.  KH has completed the final design plans and 

the project was bid.  The Board approved AJAX Paving as the low responsive bidder at the May, 2020 

Board meeting.  Staff issued an NTP on September 17th, 2020. Project is substantially complete, and 

contractor has completed all punchlist items except for one low point.  Contractor, Engineer, and staff 

have determined a change to address the low area and will bring to Board for approval. 

 

 Access Control Project 

The Access Control Project will replace the current access control resulting in a unified security system 

with fully integrated video surveillance, physical access control, and access credential media issuance 

capabilities. AVCON has completed design, project was advertised for construction bids, and 

approval of the low responsive bidder was approved at the November Board meeting.  A 

preconstruction meeting was conducted on January 23rd and an NTP was issued February 3rd.  

Contractor is substantially complete with original scope.  Contractor is replacing airfield fiber optics 

was approved as a change order at the May Board meeting.  Contractor is substantially complete 

with work. 
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 Wayfinding Sign Project 

The Wayfinding Sign project will replace and upgrade the signage around Airport Circle, along with 

the Bradenton Connector, General Spaatz Boulevard, Rental Car Road, Air Cargo Avenue, Air Cargo 

Road, and Old Bradenton Road.  Signs will be upgraded to include latest international symbols, and 

their format will be similar to the new signage recently installed in the Gateway Entrance Project.   

Project was advertised and the Authority awarded the contract to the low responsible bidder at the 

January Board meeting. The Project contract has been executed and staff conducted a pre-

construction meeting.  An NTP was issued March 15th; contractor has ordered material, mobilized to 

the site, and has installed footers for the overhead signs.  Contractor is having difficulty procuring the 

steel for the overhead signs, work continues on roadside signs.  Contractor is painting existing overhead 

sign structures and has begun minor curb and pavement work.  The contractor has submitted request 

for additional time due to material shortages and delays.  Staff reviewed and agrees with request for 

time extension with no cost increase, and will include in the November Board package for approval.  

 

 Blast Deflector Project 

The Blast Deflector project will design and permit a blast fence near the ground transportation area.  

Michael Baker International was ranked first at the August 2019 Board meeting.  Staff negotiated scope 

and fee and brought a contract for approval to the September 2019 board meeting.  Michael Baker 

has completed final design plans, and the project has been advertised. Staff brought the low 

responsive bidder to the March 2021 board meeting, and the Authority awarded the contract to E.O. 

Koch Construction.  Contractor has installed the curved blast fence adjacent to the employee parking 

lot, and has prepared footers for the blast wall adjacent to ground transportation area.  Metal fence 

material is arriving in November and the contractor will complete installation by the end of the 

calendar year.   

 

 Rental Car Office Renovations 

An RFQ was advertised to solicit design professionals to renovate the rental car offices in the baggage 

wing of the Terminal. Key elements will include modifying counter to meet ADA requirements, 

refinishing walls, ceilings, and flooring, replacing HVAC system, signing, and installing kiosks terminals.  

Staff selected Sweet Sparkman at the January Board meeting, and staff negotiated a scope and fee, 

and brought their contract to the March Board meeting for approval.  Staff conducted a design kick-

off meeting with stakeholders. SSA has submitted 90% plans and is preparing phasing and project 

specifications.  Project will be suspended temporarily to concentrate on other high priority projects.   

 

 Baggage Handling System Project 

The Baggage Handling System Project will consolidate the three-existing mini-inline systems into one 

fully inline system.  This project will allow all bag belts in ticketing to feed to one checked baggage 

inspection room, and will allow for redundant screening machines.  Vic Thompson Company (VTC) 

was ranked first at the August Board meeting and a contract has been executed for the initial phase 

of work. VTC has submitted 70% plans to TSA for their review and approval. Construction funding is 

anticipated in March of 2023. 

 

 Consolidated Rental Car Facility Project 

The Consolidated Rental Car Facility project will relocate all three rental car families to one lot to 

perform maintenance, fueling, cleaning, and storage.  The Project will allow for future development of 

property along University Parkway, and will improve efficiency of the Rental Car’s Quick turn-around 

process. Project was advertised for architectural/engineering qualifications, and the Authority 

selected PGAL to design, permit, and bid the project.  An amendment to the contract has been 

prepared to design a parking structure.  The project is at 50% and pre-application meetings have been 

conducted with the City of Sarasota and Manatee County.  Project is funded through Customer Facility 

Charges (CFCs) collected by the Rental Car Companies. 

 

 Ground Transportation Center Project 

The Ground Transportation Center project will reconfigure and expand the ground transportation area 

at the west end of baggage claim.  The Project will improve efficiency and space for the ground 

transportation including TNCs, taxis, bus, and limos. Project was advertised for 

architectural/engineering qualifications, and the Authority selected AVCON to design, permit and bid 

the project.  A design kickoff meeting was conducted on July 24, 2021, and the consultant completed 

preliminary field investigations and has submitted preliminary concepts for review. 
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 15th Street Observation Area Project 

The 15th Street Observation Area will improve the area off 15th Street East that is currently utilized for 

parking and aircraft viewing.  Improvements will include a seating area, shade, lighting, pavement 

parking, landscape, and other enhancements.  Project was advertised for architectural/engineering 

qualifications, and the Board selected Sweet Sparkman as the number one ranked firm  to complete 

the design, bidding and permitting for the project.  Staff has negotiated the scope and fees and will 

include in November Board package for approval.   

 

 Commercial Apron Expansion Project 

The Commercial Apron Expansion project will expand the commercial apron to the East to allow for 

additional Remain Over Night (RON) parking and overflow hardstand parking for commercial aircraft.  

This project will address capacity restraints caused by inclement weather, and will allow additional 

growth from existing airlines.  Project was advertised for architectural/engineering qualifications, three 

firms selected by staff made presentations to Board in May.  EG Solutions was selected as the number 

one ranked firm and a contract was executed for the design, bidding, and permitting of this project.  

EG Solutions has prepared 30%-design plans, and is waiting terminal expansion finish floor elevations to 

complete their tie-ins.  Staff has received FAA funding for this project. 

 

 Terminal Concourse Expansion Project 

The Terminal Concourse Expansion project will expand existing Concourse B to provide increase 

holding rooms areas, concession areas and support facilities, airline podium upgrades, and upgrade 

escalators within terminal.  Project will also begin design and permitting for a new Concourse A as a 

separate design package.  Project was advertised for architectural/engineering qualifications, and 

three firms selected by staff made presentations to Board in May. The Board ranked Gresham Smith 

(GS) number one, and staff and consultant are working on program verification and negotiating scope 

and fee.  Staff anticipates bringing GS’s scope and fee to the November Board meeting for approval. 

 

PLANNING 

 Master Plan Update 

The Board selected AECOM at the September Board meeting to update the Airport’s Master Plan.  The 

Consultant provided their scope for review in early December, and staff has received an Independent 

Fee Estimate (IFE).  Staff has conducted a negotiation meeting and finalized scope/fees, and Board 

approved at the May Board meeting.  AECOM and staff have submitted MPU and ALP drawings to 

FAA for their review and approval.  

 

 Boundary Survey 

The Board selected AID at the November Board meeting to conduct a boundary survey and update 

the Exhibit A for the Airport Layout Plan (ALP).  Staff has conducted a negotiation meeting and finalized 

scope/fees, and Board approved at the May Board meeting.  The contract has been executed and 

AID is completing title work, has completed 95% of the field survey, and submitted a preliminary map.  

Staff has submitted Boundary Survey/Exhibit A to FAA for their approval. 

 

 2022 FAA Pre-Application for AIP Funding 

Staff has submitted a pre-application for 2022 FAA AIP funding.  FY 22 request will include the Terminal 

Expansion, Commercial Apron Expansion, and construction of Taxiway Charlie and Foxtrot projects.   

 

 2022 FDOT JACIP  

Staff is updating the FDOT JACIP for FY 2022-2026, based upon recent increase in traffic and project 

priorities.     

 

FACILITIES 

 PROJECTS: The Facilities Department is working on multiple projects and maintenance items:   

Ticket counter redesign, parking of cars, ARFF building repairs, baggage handling. 

 

o ATCT:  Complying with Vaccine Confirmation Directive from FAA.  Switched water 

treatment company.  Installed dead bolt on quiet room door. Researching water 

heater replacement. 

 

 

 

 

November 22, 2021 Board Meeting - Department Reports

163

+ 

+ 

+ 

+ 

+ 

+ 

+ 

+ 



 

o Graphics:  Continuing to assist all departments and tenants with various signage 

projects and CAD requests. Working on property drawings for space and tenant 

baggage layout.  Fence signage.  Overflow parking signage and vehicle lettering. APD 

Traffic Control truck lettering. 

 

o Loading Bridge: Monitoring for issues seven days a week due to increased usage. 

Treating canopies for cleanliness and preservation. Cleaning interiors. Treating for rust.   

 

o Public Works: Mowing entire property.  Various landscape maintenance and 

improvement projects in and around terminal. Maintaining Whitfield/Uplands twice a 

month. Avis Overflow parking cars. Creating overflow parking areas.  Taking over 

cleaning of new bus stop structures.  Assisting with Airfield discrepancies for Part 139. 

 

o Airfield:  Mowing, lighting inspections, ramp marking painting. Paint markings south of 

Alpha. Pressure washing discrepancy areas on hard surfaces.  Working on 139 

preparation. 

 

o Conveyor Coverage: Coverage by two, three men shifts during the week and two, 

three-four men shifts both weekend days. Staffing has increased in peak times and 

days. Multiple repairs and modifications completed and underway to system. Hiring of 

20 part-time staff/15 hired. Training of part time staff progressing well, have started 

decreasing full time staff. 

 

o Industrial Mechanics: Jet Bridge PM’s and checks.  Conveyor system repairs and PM’s. 

Scale box fabrication and installation complete. VSB storage cleaning.  ARFF drywall 

underway.  Plumbing repairs/inspections. 3rd Floor window leaks. Cable paths and 

penetrations for ITS/Comco projects. 

 

o HVAC: Awaiting cell three drive. VAV PM’s.  Secondary HVAC installed in TC-1B.  Repairs 

to HVAC system serving 3rd floor administration offices. 

 

o Electronics: Various cabling projects.  Escorting contractors to pull cabling.  Replacing 

cameras. Antenna escort and assist for Menzies. Selection of camera system for 

Facilities. 

 

o Electrical: Electrical PM’s on various systems underway. Plan and material for ARFF bay 

re-lamp.  Plan and material list for Facilities fan install.  Plan and materials for Overflow 

A lighting.  FPL load control accomplished. Christmas lighting planning. Avis lot 

additional lighting. Assisting with Vehicle Storage Building clean out. 

 

o Carpentry: Leak repairs, pipe replacements.  Will be starting demo at checkpoint.  

Skylights complete.  Ticket counter complete.  ARFF repairs.  Core drilling for common 

use/IT projects. Repairs to checkpoint security gate. Repairs to Paradies security gate. 

Planning for future IT services for future tenants. 

 

o Vehicle Fleet: Mower repairs. Shuttle bus repairs/cleaning/maintenance.  Second 

Dakota to be prepped for APD use. 24-foot trailers being prepped for use. Various 

vehicle PM’s. Awaiting Wide Area Mower (WAM) warranty repair from Everglades (John 

Deere). Awaiting service caps for new Colorado trucks, trucks in service.   

 

o Janitorial:  New SMAA Floor Techs are working out well, excellent results are being 

observed. Eight (8) techs hired and in training. One has been let go, for a total of 7. 

Have split to 4 and 3 shift with 7 day a week coverage.  Terrazzo stripping/polishing 

completed in the ticket wing with good results. Restrooms will be next on terrazzo 

polishing schedule. Will be interviewing for vacant position. 
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 TOTAL WORK ORDERS: 496 

 

VEHICLE MAINTENANCE/EQUIPMENT REPAIR - 20 PMs, 44 work orders 

 

SIGN/CADD – 14   PMs, 39 work orders 

 

AIRSIDE (Airfield) - 10 PMs, 15 work orders 

 

  LANDSIDE (Landscape, Equip Oper, Public Works) - 70 PMs, 16 work orders 

 

INDUSTRIAL TRADES – 106 PMs, 161 work orders 
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AGENDA ITEM NO. 9.8 
 

SARASOTA MANATEE AIRPORT AUTHORITY 
INTERNAL AUDIT/RECORDS RETENTION DEPARTMENT AND INVESTMENT COMPLIANCE REPORT 

NOVEMBER 22, 2021 REGULAR MEETING 
 
 

The following is a recap of Internal Audit Department projects and activities during October 2021:  
  
External Audit:  Following the end of the Authority’s fiscal year on September 30, preparation 
began for the annual independent audit scheduled to commence early December. 
 
Monthly Investment Activity Compliance Report: Effective 10/1/21, the Authority’s negotiated 
fixed interest rate agreement with SunTrust Bank ended.  During the two-year term of this 
agreement, the Authority had earned 1.90% on all available funds on deposit with the bank.  On 
the termination date of the agreement, the Authority had approximately $52.2 million on deposit 
at SunTrust Bank. On 10/8/21, the Authority purchased a two-year US Treasury Note with a par 
value of $10.0 million to yield .2503% for the term. On 10/13/21 the Authority purchased a 3-month 
CD at Bank United for $20.0 million to earn a fixed rate of .10% for the term. This activity is compliant 
with the Authority’s Investment Policy. There were no other additions, sales, maturities or calls in 
the investment portfolio during October.  
 
Airport Concessions Disadvantaged Business Enterprise Program and Goals:  Work continued on 
preparing a triennial goal for the ACDBE program for the period ending 9/30/2024.  Efforts to 
obtain fleet purchase data from our rental car concessionaires slow to produce results.  
 
Miscellaneous Compliance Matters:  Coordinated efforts to ensure compliance with F.S. 332.0075. 
The statute is applicable exclusively to Florida’s commercial service airports and required the 
submission of certain documents to the Florida Department of Transportation, multiple website 
disclosures, and amendments to purchasing policies and procedures.  
 
Parking:  Parking operations are reviewed and tested monthly by Internal Audit. During October, 
a total of 257 all-day parking stickers or passes were distributed to Badging, Human Resources, 
and Marketing. At month-end, there were three vehicles in the airport parking lots that were being 
monitored for possible abandonment.  
 
Records Requests: The Records Department received and processed 5 external/public record 
requests and 2 internal records requests during October.   
 
Management of Paper Records: The Records Department received and processed 29 central file 
records and processed 7 boxes of inactive records to the Authority’s Enterprise Content 
Management System. The associated paper records were shredded.  A total of 13 bags of 
obsolete, superseded, and duplicate records equaling 19.5 cubic feet were shredded per 
Authority directives and in accordance with Florida statutes.  An interim records disposition was 
prepared and authorized by affected departments.  The disposition will result in outsourced 
shredding of 130 boxes of paper records in early November.  
 
Continuing Education: The department participated in numerous web-based educational sessions 
during the month on a variety of records management, accounting, security, and risk 
management topics.   
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AGENDA ITEM NO. 9.9 
 

SARASOTA MANATEE AIRPORT AUTHORITY 
INFORMATION TECHNOLOGY DEPARTMENT 

NOVEMBER 2021 
 
 

System upgrades and implementation: 
• Evaluation to determine redundancy and environmental needs for Network Operation 

Centers- Planning implementation of new server cabinets with new AC and fire 
suppression technologies- Airside complete. Evaluate 3rd floor vs 1st floor NOC. 

• Hardware refresh of computer systems- 150+ systems upgraded. Ongoing 
• Security Awareness online training- Renewed/ Ongoing. 
• Anti-phishing solution to improve email security – monitoring. 
• Datacenter backup solution upgrade- in progress 
• Maintenance Connection Upgrade- Evaluate timing for Phase 2 mobility- On hold. 

 
Common Use:  

• Upgrade all the existing Common Use Ticket PCs- Complete 
• Install Common Use equipment at empty Ticket Counters-in progress 
• Working with SWA on continual support for Ticket/Gate operations- ongoing 
• Evaluate use of common use mobile carts for expanded gate capacity- In progress. 
• Upgrade all the Common Use network switches- in progress 
• New airline Avelo starting in January 2022 

 
Phone System:    

• Evaluation of replacement of pay phones with Courtesy phones- Complete. 
• ShoreTel phones will continue their upgrade to new Mitel phones- Ongoing. 
• Install new conference room phones to improve conference calls/Teams meetings. 

SRQ Web Page:    
• Ongoing updates- Website refresh including Home screen updates, Updated pictures 

and content- planning in progress. 
 
IT Assessment 

• Ongoing: Updating policies and procedure to comply with NIST, CJIS and CIS frameworks. 
 
Training:    

• Network +\ MCP Certification- In progress 
• CCNA Certification- Complete 
• MCSA\MCSE Training- in progress 
• CJIS Training- Complete 

 
Project Coordination:  

• Conversion to digital record with Internal Audit- working with Purchasing and Internal 
Audit for scanning of documents including CAD files. 

• FOTS cabinet upgrades- identify replacement UPS/ Cooling options- In progress. 
• Distributed Antenna System (DAS) install by Crown Castle- in progress 
• New Airport Wide WIFI system for planned installation- “Go Live” planned for December 
• Working with Facilities to setup new NOC to support growth of TC1- in progress. 
• Working with Facilities and vendor to install copper/fiber for new WIFI. 
• RFP for new Managed Network Services provider- Complete 
• Coordinate with new airline Avelo. 
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